2023 PROJECT SCHEDULE

Updated - January 17, 2023

A = Advertise **B** = Bid Date **PW** = Board of Public Work's Meeting **CC** = Common Council Meeting **PM** = January Public Meeting **PB** = Board of Park Commissioners Meeting

PROJECT CODE:	ENG	TECH	Aide	JANUARY 2	JANUARY 9	JANUARY 16	JANUARY 23	JANUARY 30	FEBRUARY 6	FEBRUARY 13	FEBRUARY 20	FEBRUARY 27	MARCH 6	MARCH 13	MARCH 20	MARCH 27	APRIL 10	APRIL 17	Schedule
Project 22-01 Sewer and Water Relay and Street Resurfacing	Eric	Bob																	JULY 31, 2023 COMPLETION DATE
Project 22-02 Lewis Street Reconstruction and Utility Relay	Chase	Kelly																	JULY 31, 2023 COMPLETION DATE
Project 22-07 Curb Repair and Street Resurfacing	Chase	Mac																	JUNE 30, 2023 COMPLETION DATE
Project 22-11 Waterview Heights Utility and Street Construction	Eric	Rob/ Bob																	JULY 31, 2023 COMPLETION DATE
Project 23-01 Sewer and Water Relay and Street Resurfacing	Chase	Bob							A	A		B		PW	CC				APRIL 3 - SEPTEMBER 29
									10	17		2		13	21				
Project 23-02 Ridgeway and East River Pavement Rehab	Eric	Mac							A	A		B		PW	CC				APRIL 3 - SEPTEMBER 29
									10	17		2		13	21				
Project 23-04 Kingston Preserve Utility and Street Construction	Eric	Matt							A	A		B		PW	CC				APRIL 3 - SEPTEMBER 18, 2023
									10	17		2		13	21				
Project 23-06 Concrete Street Repairs	Eric	Kelly			A	A		B		PW	CC								MAY 1 - AUGUST 31
					13	20		2		13	21								
Project 23-07 Curb Repair and Street Resurfacing	Chase	Mac											A	A		B	PW	CC	JUNE 1 - NOVEMBER 17
													10	17		30	10	18	
Project 23-09 Pond and Drainage System Construction	Eric	Bob											A	A		B	PW	CC	MAY 1 - AUGUST 31
													10	17		30	10	18	
TDS Fiber Installation	Chase	Rob																	YEAR LONG

X:\ENG\Correspondence\General\2023\2023 Utility Meeting\Attachment 3 2023_Engineering_Schedule