2024 PROJECT SCHEDULE

Updated - May 14, 2024

A = Advertise **B** = Bid Date **PW** = Board of Public Work's Meeting **CC** = Common Council Meeting **PM** = January Public Meeting **PB** = Board of Park Commissioners Meeting

PROJECT CODE:	ENG	TECH	Aide	JANUARY					FEBRUARY				MARCH				APRIL					MAY				JUNE				JULY					AUGUST				SEPTEMBER					OCTOBER				NOVEMBER				DECEMBER				
				1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30
Project 24-01 Sewer and Water Relay and Street Resurfacing	CHASE	KELLY & ADAM							A	A		B		PW	CC				APRIL 15 - NOVEMBER 1																																							
									9	16		29		11	19																																									
Project 24-02 Ridgeway Drive Pavement Rehabilitation	ERIC	MAC											A	A		B		PW	CC			MAY 6 - NOVEMBER 1																																					
													8	15		28		8	16																																					
Project 24-03 Sewer Lining	ERIC	KELLY & ROB			A	A		B		PW	CC									APRIL 15 - SEPTEMBER 31																																							
					12	19		1		12	20																																											
Project 24-04 Waterview Heights 5th… Phase 2	ERIC	MATT										A	A		B			PW	CC			MAY 6 - NOVEMBER 1																																					
												1	8		21			8	16																																				
Project 24-05 Sidewalk and Curb Repair	CHASE	ROB			A	A		B		PW	CC																																												
					12	19		1		12	20																																											
Project 24-06 Concrete Street Repairs	CHASE	KELLY & MAC											A	A		B		PW	CC			MAY 6 - NOVEMBER 1																																					
													8	15		28		8	16																																				
Project 24-08 Manhole Rehabilitation	CHASE	KELLY																				A	A		B		PW	CC																											
																						10	17		30		10	18																											
Project 24-09 CTH PP Ditch Grading and Rip Rap Installation	CHASE	KELLY																A	A		B		PW	CC			JUNE 10 - NOVEMBER 27																											
																		12	19		2		13	21																															
Project 24-11 City Hall Flooring	TOM	ERIC																A	A		B		PW	CC																															
																		12	19		2		13	21																															
Project 24-12 Playground Surfacing	CHASE	ADAM																				A	A		B		PW	CC																											
																						10	17		30		10	18																											
Project 24-13 Crackfilling	CHASE	KELLY			A	A		B		PW	CC							APRIL 1 - MAY 1																																							
					12	19		1		12	20																																											
Project 24-14 Generations Boulevard Utility Relay	ERIC	KELLY											A	A		B		PW	CC																																					
													8	15		27		8	16																																				
Project 24-15 Sewer Televising	CHASE	ADAM											A	A		B		PW	CC			MAY 1 - AUGUST 31																																					
													8	15		28		8	16																																				

X:\ENG\Projects\City Projects\2024\CI_2024_Engineering_Schedule

2024 PROJECT SCHEDULE

Updated - May 14, 2024

A = Advertise **B** = Bid Date **PW** = Board of Public Work's Meeting **CC** = Common Council Meeting **PM** = January Public Meeting **PB** = Board of Park Commissioners Meeting

PROJECT CODE:	ENG	TECH	Aide	JANUARY 1	8	15	22	29	FEBRUARY 5	12	19	26	MARCH 4	11	18	25	APRIL 1	8	15	22	29	MAY 6	13	20	27	JUNE 3	10	17	24	JULY 1	8	15	22	29	AUGUST 5	12	19	26	SEPTEMBER 2	9	16	23	30	OCTOBER 7	14	21	28	NOVEMBER 4	11	18	25	DECEMBER 2	9	16	23	30
Project 24-16 Williams Street Utility & Road Construction	ERIC																																																					
Project 24-17 Community Center Utility Relay	CHASE	KELLY																																																			
Project 24-18 Dumpster Enclosure Construction	ERIC	ADAM															A 12	A 19		B 2		PW 13	CC 21																																				
Project 24-19 Mudjacking	CHASE	ROB			A 12	A 19		B 1		PW 12	CC 20														6/3 - 6/14																																
Project 24-19A Sidewalk Grinding	CHASE	ROB							A 9	A 16		B 29		PW 11	CC 19												6/17 - 6/28																																
Project 24-20 Open Pick Hole Casting Replacement	CHASE	ROB																																																			
Project 24-21 Fire Station Storage	ERIC	MAC																																																			
Project 24-22 Pond Dredging	CHASE	MATT																																																			