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Bid documents, including plans and specifications, are available for download at www.QuestCDN.com.  
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SECTION 00 11 13 

 

JANUARY 30, 2020 – February 6, 2020 

 

CITY OF DE PERE  

 

ADVERTISEMENT TO BID 

 

PROJECT 20-01B 

 

EAST SEWER AND WATER RELAY AND STREET RESURFACING 

 

Sealed proposals will be received by the Board of Public Works of the City of De Pere at the Municipal 

Service Center, 925 South Sixth Street, De Pere, Wisconsin 54115, until 1:00 PM, Thursday, February 20, 

2020, at which time they will be publicly opened and read aloud. 

 

Project 20-01B for which proposals are being sought includes the following approximate quantities: 

 4,700 LF New and Relay Storm Sewer (8-inch to 24-inch) and Associated Appurtenances 

 3,700 LF New and Relay Water Main (8-inch to 12-inch) and Associated Appurtenances 

 New Storm Lateral Installation (6-inch), New and Relay Sanitary Sewer Laterals (4-inch and 6-inch) 

and New and Relay Water Services (1-inch) 

 2,300 Tons Asphaltic Concrete Pavement Placement 

 15,000 SY Asphaltic Concrete Pavement Milling 

 Concrete Curb and Gutter, Sidewalk, Driveway and Concrete Pavement Replacement 

 Restoration 

 

Complete digital project bidding documents are available for viewing and/or downloading at 

www.QuestCDN.com or may be examined at the office of the Director of Public Works.  Digital plan 

documents may be downloaded for $15 by inputting Quest project #6645911 on Quest’s Project Search page.  

The QuestCDN website can also be accessed through the City website at www.deperewi.gov. On the 

homepage, click on the Projects icon in the center of the page. 

 

Each proposal shall be accompanied by a certified check or bid bond in an amount equal to five percent (5%) 

of the bid, payable to the City of De Pere, as a guarantee that if the bid is accepted, the bidder will execute a 

contract and furnish a contract bond as set forth in the General Conditions of the City of De Pere.  In case the 

bidder fails to file such contract and bond, the amount of the check or bid bond shall be forfeited to the City 

of De Pere as liquidated damages. 

 

The letting of the contract is subject to the provisions of the following Wisconsin Statutes: 

 

 Section 62.15 regarding Public Works. 

 

 Section 66.0901(3) regarding Prequalification of Contractor. 

 

 

 

 

http://www.questcdn.com/
http://www.deperewi.gov/
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Each bidder shall pre-qualify by submitting proof of responsibility on forms furnished by the Director of 

Public Works.  Such forms shall be filed with the Director of Public Works no later than 4:00 PM, Monday, 

February 17, 2020.  Prospective bidders who have previously submitted such forms subsequent to January 1, 

2020 will not be required to separately submit such form for this project. 

 

The City of De Pere reserves the right to reject any or all bids, to waive any informalities in bidding and to 

accept any proposal which the Common Council deems most favorable to the interest of the City of De Pere. 

 

Dated this 30th day of January, 2020. 

 

Board of Public Works 

City of De Pere 

Eric Rakers, P.E. 

City Engineer 

 

Project 20-01B 
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SECTION 00 21 13 

 

INSTRUCTIONS TO BIDDERS 

 

ARTICLE 1 – DEFINED TERMS 

 

1.1 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions.  

Additional terms used in these Instructions to Bidders have the meanings indicated below:   

      None 

 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

 

2.1 Complete sets of the Bidding documents in the number and for the deposit sum, if any, stated in the 

Advertisement to Bid may be obtained as stated in the Advertisement for bids. 

 

2.2 Complete sets of Bidding Documents shall be used in preparing Bids; Owner does not assume any 

responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding 

Documents. 

 

2.3 Owner, in providing the Bidding Documents on the terms stated in the Advertisement for Bids, does 

so only for the purpose of obtaining Bids for the Work and does not confer a license or grant for any 

other use. 

 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

 

3.1 In accordance with Section 66.0901(3), each bidder shall pre-qualify by submitting proof of 

responsibility on forms furnished by the Director of Public Works.  Such forms shall be filed with the 

Director of Public Works as stated in the Advertisement for Bids.  Prospective bidders who have 

previously submitted such forms after January 1
st
 of this year will not be required to separately 

submit such form for this project. 

 

ARTICLE 4 – EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA AND SITE 

 

4.1 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with 

Underground Facilities, and possible changes in the Bidding Documents due to differing or 

unanticipated conditions appear in the General Conditions. 

 

4.2 Underground Facilities 

 

A. Information and data shown or indicated in the Bidding Documents with respect to existing 

Underground Facilities at or contiguous to the Site is based upon information and data furnished 

to Owner and Engineer by owners of such Underground Facilities, including Owner, or others. 

 

4.3 Subsurface and Physical Conditions 

 

A. The technical data includes: 

1. Those reports known to Owner of explorations and tests of subsurface conditions at or 

contiguous to the Site; and 
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2. Those drawings known to Owner of physical conditions relating to existing surface or 

subsurface structures at the Site (except underground Facilities). 

3. No reports of explorations or tests of subsurface conditions at or contiguous to the Site, or 

drawings of physical conditions relating to existing surface or subsurface structures at the 

Site, are known to Owner. 

  

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 

accuracy of the “technical data” contained in such reports and drawings, but such reports and 

drawings are not Contract Documents.  Contractor may not rely upon or make any claim against 

Owner, or any of their officers, directors, members, partners, employees, agents, consultants, or 

subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including but not 

limited to, any aspects of the means, methods, techniques, sequences, and procedures of 

construction to be employed by Contractor, and safety precautions and programs incident 

thereto; or 

2. Other data, interpretations, opinions, and information contained in such reports or shown or 

indicated in such drawings; or 

3. Any Contractor interpretation of or conclusion drawn from any “technical data” or any such 

other data, interpretations, opinions, or information. 

 

4.4 On request, Owner will provide Bidder access to the Site to conduct such examinations, 

investigations, explorations, tests, and studies as Bidder deems necessary for submission of a Bid.  

Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of 

such explorations, investigations, tests, and studies.  Bidder shall comply with all applicable Laws 

and Regulations relative to excavation and utility locates. 

 

4.5 Reference is made to Section 01 10 00:  Summary of Work, for work that will be completed and for 

the identification of the general nature of other work that is to be performed at the Site by Owner or 

others (such as utilities and other prime contractors) that relates to the Work contemplated by these 

Bidding Documents.  On request, Owner will provide to each Bidder for examination access to or 

copies of Contract Documents (other portions thereof related to price) for such other work. 

 

4.6 It is the responsibility of each Bidder before submitting a Bid to: 

 

A. Examine and carefully study the Bidding Documents, the other related data identified in the 

Bidding Documents, and any Addenda; 

 

B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site 

conditions that may affect cost, progress, and performance of the Work; 

 

C. Become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations 

that may affect cost, progress, and performance of the Work; 

 

D. Obtain and carefully study (or accept consequences of not doing so) all examinations, 

investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, 

and Underground Facilities) at or contiguous to the Site which may affect cost, progress, or 

performance of the Work or which relate to any aspect of the means, methods, techniques, 

sequences, and procedures of construction to be employed by Bidder, including applying any 
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specific means, methods, techniques, sequences, and procedures of construction expressly 

required by the Bidding Documents, and safety precautions and programs incident thereto; 

 

E. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, 

tests, studies, or data are necessary for the determination of its Bid for performance of the Work 

at the price(s) bid and within the times and in accordance with the other terms and conditions of 

the Bidding Documents; 

 

F. Become aware of the general nature of the work to be performed by Owner and others at the Site 

that relates to the Work as indicated in the Bidding Documents; 

 

G. Correlate the information known to Bidder, information and observations obtained from visits to 

the Site, reports and drawings identified in the Bidding Documents, and all additional 

examinations, investigations, explorations, tests, studies, and data with the Bidding Documents; 

 

H. Promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies, that 

bidder discovers in the Bidding Documents and confirm that the written resolution thereof by 

Engineer is acceptable to Bidder; and 

 

I. Determine that the Bidding Documents are generally sufficient to indicate and convey 

understanding of all terms and conditions for the performance of the Work. 

 

4.7  The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has 

complied with every requirement of this Article 4, that without exception the Bid is premised upon 

performing and furnishing the Work required by the Bidding Documents and applying any specific 

means, methods, techniques, sequences, and, procedures of construction that may be shown or 

indicated or expressly required by the Bidding Documents, that Bidder has given Engineer written 

notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the 

Bidding Documents and the written resolutions thereof by Engineer are acceptable to Bidder, and that 

the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for performing and furnishing the Work. 

 

ARTICLE 5 – SITE AND OTHER AREAS 

 

5.1  The Site is identified in the Bidding Documents.  Easements for permanent structures or permanent 

changes in existing facilities are to be obtained and paid for by Owner unless otherwise provided in 

the Bidding Documents.  All additional lands and access thereto required for temporary construction 

facilities, construction equipment, or storage of materials and equipment to be incorporated in the 

Work are to be obtained and paid for by Contractor. 

 

ARTICLE 6 – INTERPRETATIONS AND ADDENDA 

 

6.1  All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer 

in writing.  Interpretations or clarifications considered necessary by Engineer in response to such 

questions will be issued by Addenda mailed or delivered to all parties recorded by Engineer as having 

received the Bidding Documents.  Questions received less than ten days prior to the date for opening 

of Bids may not be answered.  Only questions answered by Addenda will be binding.  Oral and other 

interpretations or clarifications will be without legal effect. 
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6.2  Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by 

Owner and Engineer. 

 

ARTICLE 7 – BID SECURITY 

 

7.1  A Bid shall be accompanied by Bid security made payable to Owner in an amount of five percent 

(5%) of Bidder’s maximum Bid price and in the form of a certified check or bank money order or Bid 

bond (on the form attached) issued by a surety meeting the requirements of the General Conditions.  

Submittal of a Bid Bond on a form other than the Bid Bond form included in the Bidding Documents 

may be cause for rejection of Bid. 

 

7.2  The Bid security of the Successful Bidder will be retained until such Bidder has executed the 

Contract documents, furnished the required contract security and met the other conditions of the 

Notice of Award, whereupon the Bid security will be returned.  If the Successful Bidder fails to 

execute and deliver the Contract Documents and furnish the required contract security within fifteen 

(15) days after the Notice of Award, Owner may annul the Notice of Award and the Bid security of 

that Bidder will be forfeited.  The Bid security of other Bidders whom Owner believes to have a 

reasonable chance of receiving the award may be retained by Owner per the General Conditions. 

 

7.3  Bid security of other Bidders whom Owner believes do not have a reasonable chance of receiving the 

award will be returned within seven days after the Bid opening. 

 

ARTICLE 8 – CONTRACT TIMES 

 

8.1  The number of days within which, or the dates by which, Milestones are to be achieved and the Work 

is to be substantially completed and ready for final payment are set forth in the Bid Form and 

Summary of Work. 

 

ARTICLE 9 – LIQUIDATED DAMAGES 

 

9.1  Provisions for liquidated damages are set forth in the General Conditions. 

 

ARTICLE 10 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

 

10.1  The Contract, if awarded, will be on the basis of materials and equipment specified or described  in 

the Bidding Documents without consideration of possible substitute or “or-equal” items.   Whenever 

it is specified or described in the Bidding Documents that a substitute or “or-equal” item of material 

or equipment may be furnished or used by Contractor if acceptable to Engineer,  application for 

such acceptance will not be considered by Engineer until after the Effective Date of the Bid Form and 

Summary of Work. 

 

ARTICLE 11 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

 

11.1  The Bidder shall submit with the Bid to Owner a list of all such Subcontractors, Suppliers, 

individuals, or entities proposed for those portions of the Work for which such identification is 

required.  Such list shall be accompanied by an experience statement with pertinent information 

regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, 

individual, or entity, Owner may, before the Notice of Award is given, request apparent Successful 
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Bidder to submit a substitute, in which case apparent Successful Bidder shall submit an acceptable 

substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned by 

such substitution, and Owner may consider such price adjustment in evaluating Bids and making the 

Contract award. 

 

11.2  If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract 

to the next lowest Bidder that proposed to use acceptable Subcontractors, Suppliers, individuals, or 

entities.  Declining to make requested substitutions will not constitute grounds for forfeiture of the 

Bid security of any Bidder.  Any Subcontractor, Supplier, individual, or entity so listed and against 

which Owner makes no written objection prior to the giving of the Notice of Award will be deemed 

acceptable to Owner subject to revocation of such acceptance after the Effective Date of the 

Agreement. 

 

11.3  Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against 

whom Contractor has reasonable objection. 

 

ARTICLE 12 – PREPARATION OF BID 

 

12.1  The Bid form is included with the Bidding documents. 

 

12.2  All blanks on the Bid Form shall be completed by printing in ink or by typewrite and the Bid signed 

in ink.  Erasures or alterations shall be initialed in ink by the person signing the Bid Form.  A Bid 

price shall be indicated for each alternative, and unit price item listed therein, or the words “No Bid,” 

“No Change,” or “Not Applicable” entered. 

 

12.3  A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or 

other corporate officer accompanied by evidence of authority to sign.  The corporate seal shall be 

affixed and attested by the secretary or an assistant secretary.  The corporate address and state of 

incorporations shall be shown below the seal. 

 

12.4  A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title 

must appear under the signature), accompanied by evidence of authority to sign.  The official address 

of the partnership shall be shown below the signature. 

 

12.5  A Bid by a limited liability company shall be executed in the name of the firm by a member and 

accompanied by evidence of authority to sign.  The state of formation of the firm and the official 

address of the firm shall be shown below the signature. 

 

12.6  A Bid by an individual shall show the Bidder’s name and official address. 

 

12.7  A Bid by a joint venture shall be executed by each joint venture in the manner indicated on the Bid 

Form.  The official address of the joint venture shall be shown below the signature. 

 

12.8  All names shall be typed or printed in ink below the signatures. 

 

12.9  The Bid shall contain an acknowledgement of receipt of all Addenda, the numbers of which shall be 

filled in on the Bid Form. 
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12.10 The address and telephone number for communications regarding the Bid shall be shown. 

 

12.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 

where the Project is located or covenant to obtain such qualification prior to award of the Contract.  

Bidder’s state contractor license number, if any, shall also be shown on the Bid Form. 

 

ARTICLE 13 – BASIS OF BID; COMPARISON OF BIDS 

 

13.1  Unit Price 

 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid Schedule. 

  

B. The total of all estimated prices will be the sum of the products of the estimated quantity of each 

item and the corresponding unit price.  The final quantities and Contract Price will be determined 

in accord with the General Conditions. 

 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in 

favor of the unit prices.  Discrepancies between the indicated sum of any column of figures and 

the correct sum thereof will be resolved in favor of the correct sum.  Discrepancies between 

words and figures will be resolved in favor of the words. 

 

ARTICLE 14 – SUBMITTAL OF BID 

 

14.1  A Bid shall be submitted no later than date and time prescribed and at place indicated in 

Advertisement for Bids and shall be enclosed in a plainly marked package with the Project title (and, 

if applicable, designated portion of the Project for which the Bid is submitted), name and address of 

Bidder, and shall be accompanied by the Bid security and other required documents.  If a Bid is sent 

by mail or other delivery system, sealed envelope containing the Bid shall be enclosed in a separate 

package plainly marked on outside with the notation “BID ENCLOSED.”  A mailed Bid shall be 

addressed to City of De Pere, Municipal Service Center, 925 South Sixth Street, De Pere, WI 54115.  

Electronically transmitted Bids will not be accepted. 

 

14.2  See Bid Form for a list of documents typically required to be submitted with the Bid. 

 

ARTICLE 15 – MODIFICATION AND WITHDRAWAL OF BID 

 

15.1  A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a 

Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and 

time for the opening of Bids. 

 

15.2  If within 24 hours after Bids are opened, any Bidder files a duly signed written notice with Owner 

and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 

material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and 

the Bid security will be returned.  Thereafter, if the Work is rebid, that Bidder will be disqualified 

from further bidding on the Work. 
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ARTICLE 16 – OPENING BIDS 

 

16.1  Bids will be opened at the time and place indicated in the Advertisement to Bid and, unless obviously 

non-responsive, read aloud publicly.  An abstract of the amounts of the base bids and major 

alternates, if any, will be made available to Bidders after the opening of Bids. 

 

ARTICLE 17 – BIDS REMAIN SUBJECT TO ACCEPTANCE 

 

17.1  All bids will remain subject to acceptance for the period of time stated in the General Conditions, but 

Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this 

period. 

 

ARTICLE 18 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

 

18.1  Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 

nonresponsive, unbalanced, or conditional Bids.  Owner further reserves the right to reject the Bid of 

any Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible.  Owner may 

also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of the 

Project to make an award to that Bidder.  Owner also reserves the right to waive all informalities not 

involving price, time, or changes in the Work and to negotiate contract terms with the Successful 

Bidder. 

 

18.2  More than one Bid for the same Work from an individual or entity under the same or different names 

will not be considered.  Reasonable grounds for believing that any Bidder has an interest in more than 

one Bid for the Work may be cause for disqualification of that Bidder and the rejection of all Bids in 

which that Bidder has an interest. 

 

18.3  In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 

requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form or 

prior to the Notice of Award. 

 

18.4  In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the 

qualifications and experience of Subcontractors, Supplier, and other individuals or entities proposed 

for those portions of the Work for which the identify of Subcontractors, Suppliers, and other 

individuals or entities must be submitted as provided in the Supplementary Conditions. 

 

18.5  Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 

qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or 

entities to perform the Work in accordance with the Contract Documents. 

 

18.6  Bidder agrees to waive any claim it has or may have against the Owner and the respective employees 

arising out of or in connection with the administration, evaluation or recommendation of any Bid. 

 

18.7  If the Contract is to be awarded, Owner will award the Contract to the lowest responsible responsive 

Bidder whose Bid is in the best interests of the Project. 
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ARTICLE 19 – CONTRACT SECURITY AND INSURANCE 

 

19.1  The General Conditions set forth Owner’s requirements as to performance and payment bonds and 

insurance.  When the Successful Bidder delivers the executed Agreement to Owner, it shall be 

accompanied by such bonds and a certificate of insurance. 

 

ARTICLE 20 – SIGNING OF AGREEMENT 

 

20.1  When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the 

required number of unsigned counterparts of the Agreement with the other Contract Documents 

which are identified in the Agreement as attached thereto.  Within ten (10) days thereafter, Successful 

Bidder shall sign and deliver the required number of counterparts of the Agreement and attached 

documents to Owner.  Within ten (10) days thereafter, Owner shall deliver one fully signed 

counterpart to Successful Bidder with a complete set of Drawings with appropriate identification. 

 

END OF SECTION 
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SECTION 00 41 13 

 

CITY OF DE PERE 

 

BID FORM 

 

PROJECT 20-01B 

 

This bid, submitted by the undersigned Bidder to the City of De Pere, in accordance with the Advertisement 

to Bid, which will be received until 1:00 PM, Thursday, February 20, 2020 is to furnish and deliver all 

materials, and to perform and do all work on the project designated, by September 25, 2020.  

 

Bidder has examined and carefully prepared the bid from the plans and specifications and has checked the 

same in detail before submitting said proposal or bid; and that said bidder or bidder’s agents, officer or 

employees have not, either directly or indirectly, entered into any agreement, participated in any collusion, or 

otherwise taken any action in restraint of free competitive bidding in connection with this proposal or bid. 

 

Bidder has examined and carefully studied the Bidding Documents, other related data identified in the 

Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged: 

 

  Addendum No.     Addendum Date 

 

             

 

             

 

BASIS OF BID: 

 

Bidder will complete the Work in accordance with the Contract documents for the following price(s): 

 

 As stated in the attached Unit Price Bid Schedule. 

 

 Unit Prices have been computed in accordance with the General Conditions. 

 

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of 

comparison of Bids, and final payment for all Unit Price Bid items will be based on actual quantities, 

determined as provided in the Contract Documents. 

 

 

 

     TOTAL BID PRICE:  $      
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ATTACHMENTS TO THIS BID 

 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid Security 

B. Unit Price Bid Schedule   (Section 00 41 43) 

C. Proposed Products Form   (Section 00 43 33) 

 B. Tabulation of Subcontractors   (Section 00 43 36) 

 

BID SUBMITTAL 

 

This Bid is submitted by          of    ,  

 

The Bidder, being duly sworn, does dispose that they are an authorized representative of 

 

Bidder, if Bidder is:  

 

 An Individual 

 

 Name (typed or printed):           

 

 By:              

     (Individual’s signature) 

 

 Doing business as:            

 

 

 A Partnership 

 

 Partnership Name:            

 

 By:              

   (Signature of general partner – attach evidence of authority to sign) 

 

 Name (typed or printed):           

 

 

A Corporation 

 

 Corporation Name:            

 

 State of Incorporation:           

 

 Type (General Business, Professional, Service, Limited Liability):      

 

 By:              

    (Signature – attach evidence of authority to sign) 
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 Name (typed or printed):           

 

 Title:              

      (CORPORATE SEAL) 

 

 Attest              

 

 Date of Qualification to do business in Wisconsin is ___/___/___. 

 

 Joint Venture 

 

Name of Joint Venture:           

 

First Joint Venturer Name:  (SEAL) 

 

By:              

  (Signature of first joint venture partner – attach evidence of authority to sign) 

 

Name (typed or printed):          

 

Title:              

 

Second Joint Venturer Name:  (SEAL) 

 

By:              

  (Signature of second joint venture partner – attach evidence of authority to sign) 

 

Name (typed or printed):           

 

Title:              

 

(Each joint venturer must sign.  Manner of signing for each individual, partnership, and corporation 

that is a party to joint venture should be in manner indicated above.) 

 

Bidder’s Business Address           

 

             

 

Phone No.       Fax No.      

 

E-mail         

 

SUBMITTED on     , 20__. 

 

State Contractor License No.        (if applicable) 
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SECTION 00 41 43 

 

CITY OF DE PERE 

 

PROJECT 20-01B 

 

BID SCHEDULE – UNIT PRICE  

 

ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

SANITARY SEWER 

SS-01 
Remove and Relay 6-inch or 

4-inch PVC Sanitary Lateral 
LF 2,050 

$ $ 

SS-02 
Provide 4-inch PVC Sanitary 

Lateral 
LF 35 

$ $ 

SS-03 

Provide 6-inch or 4-inch 

Saddle to Existing 18-inch 

Sanitary Sewer 

EA 3 

$ $ 

SS-04 

Provide 6-inch or 4-inch 

Saddle to Existing 8-inch 

Sanitary Sewer 

EA 60 

$ $ 

SS-05 

Remove and Replace 4-foot 

Diameter Sanitary Sewer 

Manhole 

VF 12 

$ $ 

SS-06 

Provide 4-foot Diameter 

Sanitary Sewer Manhole 

(Morris Street & Adjacent 

Easement) 

VF 20 

$ $ 

SS-07 

Remove and Relay 6-inch or 

4-inch PVC Sanitary Lateral 

Riser 

LF 10 

$ $ 

STORM SEWER 

ST-01 

Remove and Relay 24-inch 

PVC, RCP (Class III) or PP 

Storm Sewer 

(Granular Backfill) 

LF 1,420 

$ $ 

ST-02 

Remove and Relay 24-inch 

PVC, RCP (Class III) or PP 

Storm Sewer 

(Natural Backfill) 

LF 300 

$ $ 

ST-03 

Remove and Relay 21-inch 

PVC,RCP (Class III) or PP  

Storm Sewer 

LF 230 

$ $ 
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ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

STORM SEWER 

ST-04 

Remove and Relay 15-inch 

PVC, RCP (Class III) or PP 

Storm Sewer 

LF 450 

$ $ 

ST-05 

Remove and Relay 12-inch 

PVC or RCP (Class III)  

Storm Sewer 

LF 50 

$ $ 

ST-06 
Provide 12-inch PVC or  

RCP (Class III) Storm Sewer 
LF 280 

$ $ 

ST-07 
Provide 10-inch PVC 

Storm Sewer 
LF 25 

$ $ 

ST-08 
Provide 8-inch PVC  

Storm Sewer 
LF 1,720 

$ $ 

ST-09 
Remove and Relay 10-inch 

PVC Storm Sewer Lateral 
LF 20 

$ $ 

ST-10 
Provide 6-inch PVC  

Storm Sewer Lateral 
LF 2,300 

$ $ 

ST-11 
Remove and Relay 6-inch 

PVC Storm Sewer Lateral 
LF 70 

$ $ 

ST-12 
Provide 30-inch x 10-inch 

Storm Branch or Inserta Tee 
EA 1 

$ $ 

ST-13 
Provide 30-inch x 6-inch 

Storm Branch or Inserta Tee 
EA 5 

$ $ 

ST-14 
Provide 24-inch x 6-inch 

Storm Branch or Inserta Tee 
EA 15 

$ $ 

ST-15 
Provide 21-inch x 6-inch 

Storm Branch or Inserta Tee 
EA 3 

$ $ 

ST-16 
Provide 15-inch x 6-inch 

Storm Branch or Inserta Tee 
EA 5 

$ $ 

ST-17 
Provide 8-inch x 6-inch  

Storm Branch or Inserta Tee 
EA 40 

$ $ 

ST-18 
Remove and Replace 6-foot 

Diameter Storm Manhole 
VF 7 

$ $ 

ST-19 
Remove and Replace 5-foot 

Diameter Storm Manhole 
VF 10 

$ $ 
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ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

STORM SEWER 

ST-20 
Remove and Replace 4-foot 

Diameter Storm Manhole 
VF 60 

$ $ 

ST-21 
Provide 4-foot Diameter 

Storm Manhole 
VF 40 

$ $ 

ST-22 
Remove and Replace Type B 

Inlet 
EA 12 

$ $ 

ST-23 Provide Type B Inlet EA 5 
$ $ 

ST-24 Core Drill Existing Structure EA 4 
$ $ 

ST-25 
Pour Bench into Existing 

Storm Manhole 
EA 1 

$ $ 

ST-26 
Abandon/Remove Existing 

Storm Sewer Appurtenances 
LS 1 

$ $ 

WATER MAIN 

W-01 
Provide 12-inch PVC 

Water Main 
LF 1,350 

$ $ 

W-02 
Provide 10-inch PVC  

Water Main 
LF 40 

$ $ 

W-03 
Provide 8-inch PVC  

Water Main 
LF 2,600 

$ $ 

W-04 
Provide 8-inch PVC Water 

Main (Directional Drill) 
LF 900 

$ $ 

W-05 
Provide 6-inch PVC Water 

Main or Hydrant Lead 
LF 150 

$ $ 

W-06 
Provide 1-inch HDPE Water 

Service (Open Cut) 
LF 2,150 

$ $ 

W-07 
Provide 1-inch HDPE Water 

Service (Directional Drill) 
LF 400 

$ $ 

W-08 

Provide 2-inch Corporation 

with Plug/Saddle with 2-inch 

HDPE 

EA 6 

$ $ 

W-09 
Provide 1-inch Corporation 

and Curb Stop 
EA 75 

$ $ 
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ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

WATER MAIN 

W-10 Provide 12-inch Gate Valve EA 7 
$ $ 

W-11 Provide 8-inch Gate Valve EA 10 
$ $ 

W-12 Provide 6-inch Gate Valve EA 3 
$ $ 

W-13 
Provide Connection to 

Existing Water Main 
EA 13 

$ $ 

W-14 

Provide Connection to 

Existing Asbestos Cement 

Water Main 

EA 1 

$ $ 

W-15 

Provide Connection to 

Existing Water Main 

12-inch x 12-inch Tapping 

Tee and Valve 

EA 1 

$ $ 

W-16 

Provide Connection to 

Existing Water Main 

12-inch x 8-inch Tapping Tee 

and Valve 

EA 2 

$ $ 

W-17 

Provide Connection to 

Existing Water Main 

8-inch x 8-inch Tapping Tee 

and Valve 

EA 1 

$ $ 

W-18 

Provide Connection to 

Existing Water Main 

8-inch x 6-inch Tapping Tee 

and Valve 

EA 1 

$ $ 

W-19 
Provide Hydrant 

(7.5-foot Bury) 
EA 1 

$ $ 

W-20 
Provide Hydrant 

(7.0-foot Bury) 
EA 2 

$ $ 

W-21 
Provide Hydrant 

(6.5-foot Bury) 
EA 6 

$ $ 

W-22 
Salvage and Reinstall Existing 

Hydrant (Ridgeway Blvd) 
EA 1 

$ $ 

W-23 
Abandon/Remove Water 

Main and Appurtenances 
LS 1 

$ $ 
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ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

STREET AND DRAINAGE 

SD-01 
Mill Asphaltic Concrete 

Pavement 
SY 15,350 

$ $ 

SD-02 

Provide Asphaltic Concrete 

Pavement 

Type 4 LT 58-28 S, 2-inch 

Overlay or Upper Layer 

TON 900 

$ $ 

SD-03 

Provide Asphaltic Concrete 

Pavement Type 3 LT 58-28 S, 

2 1/4-inch Lower Layer 

TON 1,450 

$ $ 

SD-04 

Provide Full-Depth Asphaltic 

Concrete Pavement Patch (4-

inch) 

SY 60 

$ $ 

SD-05 

Remove and Replace 

Doweled 8-inch Concrete 

Pavement with Integral Curb 

and Gutter 

SY 500 

$ $ 

SD-06 
Remove and Replace 24-inch 

Concrete Curb and Gutter 
LF 2,000 

$ $ 

SD-07 

Remove and Replace 24-inch 

Concrete Curb and Gutter 

(Integral) 

LF 200 

$ $ 

SD-08 

Remove and Replace 6-inch 

Concrete Sidewalk, Ramp, 

and Driveway 

SY 350 

$ $ 

SD-09 
Remove and Replace 4-inch 

Concrete Sidewalk 
SY 950 

$ $ 

SD-10 
Provide #4 Reinforcement 

Bars for Curb and Sidewalk 
LF 6,200 

$ $ 

SD-11 

Drilled Tie Bars (Existing 

Sidewalk, Driveway, and 

Curb and Gutter) 

EA 1,000 

$ $ 

SD-12 Drilled Tie Bars (Pavement) EA 50 
$ $ 

SD-13 Drilled Dowel Bars EA 200 
$ $ 

SD-14 
Provide Detectable Warning 

Field (Natural) 
EA 2 

$ $ 

SD-15 
Provide 24-inch Epoxy 

Pavement Marking 
LF 220 

$ $ 
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ITEM ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT BID 

STREET AND DRAINAGE 

SD-16 
Provide 12-inch Epoxy 

Pavement Marking 
LF 60 

$ $ 

SD-17 
Provide 6-inch Epoxy 

Pavement Marking 
LF 510 

$ $ 

SPECIAL CONSTRUCTION 

SC-01 Pipe Foundation Stabilization CY 100 
$ $ 

SC-02 
Provide Polystyrene 

Insulation Board (4-foot wide) 
LF 70 

$ $ 

SC-03 

Clearing and Grubbing 

(Easement Merrill Street to 

Quinnette Lane) 

LS 1 

$ $ 

SC-04 Tree and Stump Removal ID 150 
$ $ 

SC-05 Inlet Protection Type D EA 50 
$ $ 

SC-06 Adjust Inlet EA 4 
$ $ 

SC-07 Adjust Manhole EA 4 
$ $ 

SC-08 Adjust Manhole Plus 1 Foot EA 3 
$ $ 

SC-09 Reconstruct Manhole VF 20 
$ $ 

SC-10 
Provide Traffic Control 

(Merrill Street) 
LS 1 

$ $ 

SC-11 
Provide Traffic Control 

(Ridgeway Boulevard) 
LS 1 

$ $ 

SC-12 

Remove and Reinstall Fence 

(Easement Merrill Street to 

Quinnette Lane) 

LS 1 

$ $ 

TOTAL 
$ 



Project 20-01B   City of De Pere 

East Sewer and Water Relay and Street Resurfacing 

1/30/2020 00 43 13-1 Bid Bond 

SECTION 00 43 13 

 

CITY OF DE PERE 

 

BID BOND 

 

KNOW ALL MEN BY THESE PRESENTS: That __________________________________,  

 

as Principal, hereinafter called Principal, and _______________________________________, 

 

 as Surety, hereinafter called Surety, are held and firmly bound unto the City of De Pere, a municipal 

corporation of the State of Wisconsin, as Obligee, hereinafter called City, in the amount of  

_____________________________________________________ dollars ($________________) for the 

payment whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors and 

assigns, jointly and severally, firmly by these presence. 

 

WHEREAS, Principal has made a proposal to the City for furnishing all materials, labor, tools, equipment 

and incidentals necessary to complete the work of Project 20-01B in accordance with drawings and 

specifications prepared by the Director of Public Works of said City, which proposal is by reference made a 

part hereof, and is hereinafter referred to as the BID. 

 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall be 

awarded the contract for said project and Principal shall enter into a contract in accordance with the BID, 

then this obligation shall be null and void; otherwise it shall remain in full force and effect, provided that: 

 

 1. The liability of Surety shall in no event exceed the penalty of this bond. 

 

 2. Any suits at law or proceedings, in equity brought or to be brought against Surety to recover 

any claim hereunder shall be executed within six (6) months from the date of this instrument. 

 

Signed and sealed this ________ day of __________________, 20____. 

 

In the presence of: 

 

 

______________________________          __________________________________ 

          WITNESS                             PRINCIPAL  (SEAL) 

 

 

______________________________          __________________________________ 

          WITNESS                            SURETY  (SEAL) 
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SECTION 00 43 33 

 

PROPOSED PRODUCTS FORM 

 

The following is a list of material, type or model numbers and manufacturers used in the preparation of this 

proposal and to be used on this project: 

 

 

ITEM MATERIAL  SUPPLIER 

Water Main (PVC)    

Valves    

Hydrants    

Manholes    

Inlets    

Storm Sewer (PVC) 

(if used)    

Storm Sewer (RCP) 

(if used)    

Storm Sewer (PP) 

(if used)    
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SECTION 00 43 36 

 

TABULATION OF SUBCONTRACTORS 

 

The following information is submitted which gives the name, business address, and portion of work for 

each subcontractor that will be used in the work if the bidder is awarded the contract, and no subcontractor 

doing work in excess of one-half of one percent of the total amount of the bid and who is not listed will be 

used without the written approval of the Engineer.  Additional numbered pages outlining this portion of the 

proposal may be attached to this page. 

 

 

PORTION OF WORK  BUSINESS NAME  BUSINESS ADDRESS 
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SECTION 00 51 00 

 

NOTICE OF AWARD 

 

(Contractor) 

(Contractor Name) 

(Address) 

(Address) 

  

Project Description:  20-01B East Sewer and Water Relay and Street Resurfacing 

              

The City has considered the proposal submitted by you dated (BID DATE) for the above-described project in 

response to its Advertisement for Bids dated January 30, 2020 and February 6, 2020. 

 

You are hereby notified that the Common Council of the City of De Pere has accepted your bid of (Contract 

Amount $_______.00). 

 

You are required to execute the Contract and furnish the required Performance Bond, Payment Bond and 

Certificates of Insurance within ten (10) calendar days from the date of this notice to you. 

 

If you fail to execute said Agreement and to furnish said bonds within ten (10) days from the date of this 

notice, said City will be entitled to consider all your rights arising out of the City's acceptance of your bid as 

abandoned and as a forfeiture of your Bid Bond.  The City will be entitled to such other rights as may be 

granted by law. 

 

You are required to return an acknowledged copy of this NOTICE OF AWARD to the City. 

 

Dated this __th day of ________2020. 

 

             ____________________________________ 

             DEPARTMENT OF PUBLIC WORKS 

 

      BY:  Eric P. Rakers, P.E. 

              City Engineer 

 

ACCEPTANCE OF NOTICE 

 

Receipt of the above NOTICE OF AWARD is hereby acknowledged by: 

 

___________________________________, this the ______ day of _________________, 20___ 

 

By:_____________________________ 

 

Title:____________________________ 
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SECTION 00 52 13 

 

CONTRACT 

 

This Contract, made and entered into this day ____________________ (date to be affixed by City), by and 

between (Contractor Name), hereinafter called Contractor, and the City of De Pere, a municipal corporation 

of the State of Wisconsin, hereinafter called City. 

 

WITNESSETH:  That, in consideration of the covenants and agreements herein contained, to be performed 

by the parties hereto, and of the payments hereinafter agreed to be made, it is mutually agreed as follows: 

 

ARTICLE I - SCOPE OF WORK 

 

The Contractor shall furnish all materials and all equipment and labor necessary, and perform all work 

shown on the drawings and described in the specifications for the project entitled Project 20-01B East Sewer 

and Water Relay and Street Resurfacing, all in accordance with the requirements and provisions of the 

following documents, which are hereby made a part of this Contract: 

 

(a) Advertisement for Bids, dated January 30, 2020 and February 6, 2020. 

 

(b) Drawings designated for Project 20-01B East Sewer and Water Relay and Street Resurfacing dated 

January 30, 2020. 

 

(c) City of De Pere 2020 Construction Specifications. 

 

(d) Special Provisions dated January 30, 2020. 

 

(e) Proposal submitted by (Contractor Name) dated Bid Date. 

 

(f) Addenda No.        dated                          

 

ARTICLE II - TIME OF COMPLETION 

 

(a) The work to be performed under the Contract shall be commenced within (number spelled out) (__) 

calendar days after receipt of written notice to proceed.  The work shall be completed within (Number 

spelled out) (__) calendar days ) or (specific calendar dates) after receipt of Notice to Proceed. 

 

(b) Time is of the essence with respect to the date of completion herein above stated.  Failure to complete the 

work within the number of calendar days stated in this Article, or interim dates included in the work 

sequence in Section 01 10 00, Summary of Work, including any extensions granted thereto, shall entitle 

the City to deduct from the monies due the Contractor an amount equal to Update based on 00 70 00 - 

General Conditions (Page 22)($) per day for each calendar day of delay in the completion of the work.  

Such amount shall be considered and treated not as a penalty but as liquidated damages, which the City 

will sustain, by failure of the Contractor to complete the work within the time stated. 
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ARTICLE III - PAYMENT 

 

(a) The Contract Sum.  The City shall pay to the Contractor for the performance of the Contract the amounts 

determined for the total number of each of the following units of work completed at the unit price stated 

thereafter.  The number of units contained in this schedule is approximate only, and the final payment 

shall be made for the actual number of units that are incorporated in or made necessary by the work 

covered by the Contract. 

   

(b) Progress Payments.  The City shall make payments on account of the Contract as follows: 

1. On not later than the fourth Friday of every month the Contractor shall present to the City an invoice 

covering an estimate of the amount and proportionate value of the work done as verified by the City 

under each item of work that has been completed from the start of the job up to and including the 

fourth Friday of the preceding month, and the value of the work so completed determined in 

accordance with the schedule of unit prices for such items, together with such supporting evidence as 

may be required.  This invoice shall also include an allowance for the cost of such materials and 

equipment required in the permanent work as have been delivered to the site but not as yet 

incorporated in the work. 

 

2. On not later than the third week of the following month, the City shall, after deducting previous 

payments made, pay to the Contractor 95% of the amount of the approved invoice, retaining 5% of 

the estimate of work done until 50% of the work has been completed.  At 50% completion of the 

work, the previous retainage shall not yet be paid, but further partial payments shall be made in full to 

the contractor without additional retainage being taken unless the engineer certifies that the work is 

not proceeding satisfactorily.  If the work is not proceeding satisfactorily, additional amounts may be 

retained.  After substantial completion, an amount retained may be paid to the contractor, keeping 

retained only such amount as is needed for the remaining work. 

 

3. The Contractor shall notify the City in writing when all work under this Contract has been completed.  

Upon receipt of such notice the City shall, within a reasonable time, make the final inspection and 

issue a final certificate stating that the work provided for in this Contract has been completed and is 

accepted under the terms and conditions thereof, and that the entire balance due the Contractor as 

noted in said final certificate is due and payable.  Before issuance of the final certificate the 

Contractor shall submit evidence satisfactory to the City that payrolls, material bills, and other 

indebtedness connected with the work under this Contract have been paid.  The City shall make final 

payment as soon after issuance of the final certificate as practicable. 

 

ARTICLE IV – CONTRACT DOCUMENTS 

 

(a) Contents 

1. The Contract documents consist of the following: 

a. This Contract (pages 00 52 13-1 to 0052-13-3, inclusive). 

b. Payment bond (pages 00 61 13-1 to 00 61 13-2, inclusive). 

c. Performance bond (page 00 61 16-1).  

d. General Conditions (pages 00 70 00-1 to 00 70 00-27, inclusive). 

e. Specifications as listed in the table of contents of the Project Manual. 

f. Drawings consisting of ___ sheets with each sheet bearing the following general title: ___[or] the 

Drawings listed on attached sheet index. 
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g. Addenda (numbers ___ to ___ inclusive), dated_____. 

h. Exhibits to this Agreement (enumerated as follows): 

1) Contractor’s Bid (pages 00 41 13-1 to 00 41 13-3, inclusive). 

2) Bid Schedule – Unit Prices (Pages 00 41 43-1 to 00 41 43- , inclusive). 

3) Proposed Products Form (Page 00 43 33-1).   

4) Tabulation of Subcontractors (page 00 43 36-1). 

5) Documentation submitted by Contractor prior to Notice of Award (00 51 00-1). 

i. The following which may be delivered or issued on or after the Effective Date of the Agreement 

and are not attached hereto: 

1) Notice to Proceed (Page 00 55 00-1). 

2) Change Orders. 

 

2. The documents listed in Paragraph (a) Contents, are attached to this Agreement (except as expressly 

noted otherwise above). 

 

3. There are no Contract Documents other than those listed above in this Article IV. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Contract, the day and year first written 

above. 

 

___________________________________    ___________________________________ 

 (WITNESS)     (CONTRACTOR)  (SEAL) 

 

___________________________________    BY: ________________________________ 

 (WITNESS) 

               ________________________________ 

        (TITLE) 

   

       BY: ________________________________ 

 

              _________________________________ 

        (TITLE) 

 

      CITY OF DE PERE    (SEAL)   

 

Approved as to Form By:                                                            (City Attorney) 

 

Sufficient funds are available to provide for the payment of this obligation. 

 

_______________________________  

                  (COMPTROLLER) 

 

BY:_______________________________    BY:_______________________________ 

 (MAYOR)     (CITY CLERK)  
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SECTION 00 55 00 

 

NOTICE TO PROCEED 

 

Date:   _________________ 

 

 

(CONTRACTOR NAME) 

(ADDRESS) 

(ADDRESS) 

 

 

PROJECT:  20-01B East Sewer and Water Relay and Street Resurfacing 

 

You are hereby notified to commence work in accordance with the CONTRACT dated  

___________________, within ten (10) days of this Notice.  All work under this contract shall be completed 

within __________(NUMBER IN WORDS) (__#) consecutive days from the start of construction or 

________________(DATE) whichever comes first. 

 

 

 

     ___________________________________ 

     Department of Public Works 

 

 

     By: Eric P. Rakers, P.E. 

     Title: City Engineer 

 

 

ACCEPTANCE OF NOTICE 

 

Receipt of the above NOTICE TO PROCEED is hereby acknowledged by 

 

 __________________________________, this _____ day of ______________, 20___. 

  Company Name 

 

____________________________________ 

Signature 

 

BY: ________________________________ 

  Printed Name 

 

TITLE: _____________________________
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SECTION 00 61 13 

 

CITY OF DE PERE 

 

PAYMENT BOND 

 
KNOW ALL MEN BY THESE PRESENTS:  That (CONTRACTOR NAME), as Principal, hereinafter called 

Contractor, and _________________________________________________________, as Surety, hereinafter called 

Surety, are held and firmly bound unto the City of De Pere, a municipal corporation of the State of Wisconsin, as 

Obligee, hereinafter called the City, for the use and benefit of claimants as herein below defined in the amount 

_______________________________(CONTRACT AMT. SPELLED OUT) ($____________)  for the payment 

whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly 

and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated ___________________ (date to be affixed by City) entered 

into a contract with City for Project 20-01B in accordance with drawings and specifications prepared by the Director of 

Public Works of said City, which contract is by reference made a part hereof, and is hereinafter referred to as the 

CONTRACT. 

 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall promptly make 

payments to all claimants as hereinafter defined, for all labor and material used or reasonably required for use in the 

performance of the CONTRACT, then this obligation shall be null and void; otherwise it shall remain in full force and 

effect, subject, however, to the following conditions. 

 

1. A claimant is defined as one having a direct contract with Contractor or with a subcontractor of Contractor for 

labor, material, or both, used or reasonably required for use in the performance of the contract, labor and 

material being construed to include that part of water, gas, power, lights, heat, oil, gasoline, telephone service, 

or rental of equipment directly applicable to the contract. 

 

2. The above named Contractor and Surety hereby jointly and severally agree with the City that every claimant as 

herein defined, who has not been paid in full before the expiration of a period of ninety (90) days after the date 

on which the last of such claimant's work or labor was done or performed, or materials were furnished by such 

claimant may sue on this bond for the use of such claimant in the name of the City, prosecute the suit to final 

judgment for such sum or sums as may be justly due claimant, and have execution thereon, provided, however, 

that the City shall not be liable for the payment of any costs or expenses of any such suit. 

 

3.  No suit or action shall be commenced hereunder by any claimant: 

 

a. Unless claimant shall have given written notice to any two of the following:  The Contractor, the City, or 

the Surety above named, within ninety (90) days after such claimant did or performed the last of the work 

or labor, or furnished the last of the materials for which said claim is made, stating with substantial 

accuracy the amount claimed and the name of the party to whom the materials were furnished, or for 

whom the work or labor was done or performed.  Such notice shall be served by mailing the same by 

registered mail, postage prepaid, in an envelope addressed to the Contractor, City, or Surety, at any place 

where an office is regularly maintained for the transaction of business, or served in any manner in which 

legal process may be served in the State of Wisconsin, save that such service need not be made by a public 

officer. 

 

b. After the expiration of one (1) year following the date on which Contractor ceased work on said 

CONTRACT. 
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c. Other than in a state court of competent jurisdiction in and for the County or other political subdivision of 

the state in which the project, or any part thereof, is situated, or in the United States District Court for the 

district in which the project, or any part thereof, is situated, and not elsewhere. 

 

4. The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith 

hereunder, inclusive of the payment by Surety of mechanics' liens, which may be filed or recorded against said 

improvement, whether or not claim for the amount of such lien be presented under and against this bond. 

 

 

SIGNED AND SEALED THIS ____________ DAY OF __________________, 20___. 

 

In Presence of: 

 

 

_________________________________     _____________________________________ 

 (WITNESS)     (CONTRACTOR) 

 

 

_________________________________     _____________________________________ 

 (WITNESS)     (SURETY)  

 

 



Project 20-01B   City of De Pere 

East Sewer and Water Relay and Street Resurfacing 

  1/30/2020 00 61 16-1 Performance Bond 

SECTION 00 61 16 

 

CITY OF DE PERE 

 

PERFORMANCE BOND 

 
KNOW ALL MEN BY THESE PRESENTS:  That (CONTRACTOR’S NAME), as Principal, hereinafter called 

Contractor, and _______________________________________________________, as Surety, hereinafter called 

Surety, are held and firmly bound unto the City of De Pere, a municipal corporation of the State of Wisconsin, as 

Obligee, hereinafter  called City, in the amount of ___________________(AMOUNT WRITTEN OUT) 

($__________) for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, 

successors and assign, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated _________________ (date to be affixed by City), entered into 

a contract with the City for Project 20-01B, in accordance with drawings and specifications prepared by the Director of 

Public Works of said City, which contract is by reference made a part hereof, and is hereinafter referred to as the 

CONTRACT. 

 

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Contractor shall promptly and 

faithfully perform said CONTRACT, then this obligation shall be null and void; otherwise it shall remain in full force 

and effect. 

 

Whenever Contractor shall be, and declared by the City to be in default under the CONTRACT, the City having 

performed City's obligations there under, the Surety may promptly remedy the default, or shall promptly 

 

1. Complete the CONTRACT in accordance with its terms and conditions or 

 

2. Obtain a bid or bids for submission to City for completing the CONTRACT in accordance with its terms and 

conditions, and upon determination by the City and Surety of the lowest responsible bidder, arrange for a 

contract between such bidder and City make available as work progresses (even though there should be a 

default or succession of defaults under the contract or contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the balance of the contract price; but not exceeding, 

including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 

first paragraph hereof.  The term "balance of the contract price" as used in this paragraph shall mean the total 

amount payable by City to Contractor under the CONTRACT and any amendments thereto, less the amount 

properly paid by City to Contractor. 

 

Any suit under this bond must be instituted before the expiration of two (2) years from the date on which final payment 

under the CONTRACT falls due. No right of action shall accrue on this bond to or for the use of any person or 

corporation other than the owner named herein or the heirs, executors, administrators or successors of City. 

 

SIGNED AND SEALED THIS __________ DAY OF ___________________, 20___. 

 

In the Presence of: 

 

_________________________________     _____________________________________ 

 (WITNESS)     (CONTRACTOR)      (SEAL) 

 

 

_________________________________     _____________________________________ 

 (WITNESS)     (SURETY)       (SEAL) 
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SECTION 00 62 76 

 

APPLICATION FOR PAYMENT 
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SECTION 00 65 16 

 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Project:  

Owner: Owner’s Contract No.: 

Contractor:  

  

 

This [tentative] [definitive] Certificate of Substantial Completion applies to: 

☐All Work under the Contract Documents: ☐The following specified portions of the Work: 

  

  

   

______________________________ 

Date of Substantial Completion 

 

The Work to which this Certificate applies has been inspected by authorized representatives of Contractor 

and Engineer, and found to be substantially complete.  The Date of Substantial completion of the Project or 

portion thereof designated above is hereby declared and is also the date of commencement of applicable 

warranties required by the Contract Documents, except as stated below. 

 

A [tentative] [definitive] list of items to be completed or corrected is attached hereto.  This list may not be 

all-inclusive, and the failure to include any items on such list does not alter the responsibility of the 

Contractor to complete all Work in accordance with the Contract Documents. 

 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, 

utilities, insurance and warranties shall be as provided in the Contract Documents except as amended 

as follows: 

 

☐Amended Responsibilities    ☐ Not Amended 

 

Owner’s Amended Responsibilities: 

 

  

  

  

 

Contractor’s Amended Responsibilities: 
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The following documents are attached to and made part of this Certificate: 

 

  

  

  

 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents 

nor is it a release of Contractor’s obligation to complete the Work in accordance with the Contract 

Documents. 

 

 

 

__________________________________________      

Executed by Engineer      Date 

 

 

             

Accepted by Contractor     Date 
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SECTION 01 10 00 

 

SUMMARY OF WORK 

 

PART 1 – GENERAL  

 

1.1 SUMMARY 

 

A. Section Includes 

1. References 

2. Work Covered by the Contract Documents 

3. Work Sequence 

4. Use of Premises 

5. Warranty 

6. Work by Others 

7. Project Utility Sources 

8. Miscellaneous Provisions 

 

1.2  REFERENCES 

 

A. General Specifications.  The work under this contract shall be in accordance with the City of De 

Pere, 2020 Construction Specifications and these Special Provisions and plans, and the latest 

edition of the Wisconsin Department of Transportation Standards Specifications for Highway and 

Structure Construction, where referenced in the City Specifications.   

 

B. Definitions.  Any reference to the “state” or the “department” in said Standard Specifications 

shall mean the “City of De Pere” for the purposes of this contract. 

 

C. Industry Standards 

1. Unless the Contract Documents include more stringent requirements, applicable construction 

industry standards have the same force and effect as if bound or copied directly into the 

Contract Documents to the extent referenced.  Such standards are made a part of the Contract 

Documents by reference. 

2. Comply with standards in effect as of date of the Contract Documents, unless otherwise 

indicated. 

3. If compliance with two or more standards is specified and the standards establish different or 

conflicting requirements for minimum quantities or quality levels, comply with the most 

stringent requirement. 

4. The quantity or quality level shown or specified shall be the minimum provided or performed.  

The actual installation may comply exactly with the minimum quantity or quality specified, or 

it may exceed the minimum within reasonable limits.  To comply with these requirements, 

indicated numeric values are minimum or maximum, as appropriate, for the context of 

requirements. 

5. Each section of the specifications generally includes a list of reference standards normally 

referred to in that respective section.  The purpose of this list is to furnish the Contractor with 

a list of standards normally used for outlining the quality control desired on the project.  The 

lists are not intended to be complete or all inclusive, but only a general reference of standards 

that are regularly referred to. 
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6. Each entity engaged in construction on the Project shall be familiar with industry standards 

applicable to its construction activity.  Copies of applicable standards are not bound with the 

Contract Documents.  Where copies of standards are needed to perform a required 

construction activity, obtain copies directly from the publication source and make them 

available on request. 

 

1.3  WORK COVERED BY THE CONTRACT DOCUMENTS 

 

A. Project Identification 

1. Project Location 

a. Merrill Street from S. Erie Street to Knoll Terrace 

b. Quinnette Lane from Jordan Road to Knoll Terrace 

c. Easement between Merrill Street and Quinnette Lane 

d. Ridgeway Boulevard from Lawton Street to N. Erie Street 

e. Voelker Drive from Ridgeway Drive to Lebrun Street 

2. Work will be performed under the following prime contract: 

a. 20-01B East Sewer and Water Relay and Street Resurfacing 

 

B. The Work includes: 

1. Water main and associated appurtenance relay and new. 

2. Directional drill water main. 

3. Storm sewer and associated appurtenances relay and new, spot storm sewer, inlet lead and 

inlet repair and replacement. 

4. Sanitary sewer and associated appurtenances relay and new and lateral replacement. 

5. Manhole adjustment and repair. 

6. Concrete curb and gutter repair and replacement. 

7. Concrete pavement, driveway aprons, and sidewalk removal and repairs. 

8. Mill asphaltic concrete pavement. 

9. Unclassified excavation. 

10. Asphaltic concrete paving. 

11. Terrace restoration. 

12. Tree and stump removal. 

13. Pavement marking. 

14. Erosion control. 

15. Traffic control. 

 

1.4  WORK SEQUENCE 

 

A. The City anticipates taking this contract to the Board of Public Works on Monday, March 9, 2020 

and Common Council on Tuesday, March 17 for consideration of award of Contract 20-01B East 

Sewer and Water Relay and Street Resurfacing. 

 

B. All work under this contract is to be completed by September 25, 2020. 

 

C. Conduct construction activities to maintain access to businesses and residences throughout 

construction. 

 

D. Topsoil, seed, and mulch shall be completed prior to asphaltic concrete pavement placement. 
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E. All water main tracer wire is to be tested prior to paving. 

 

F. Neither work nor the running of equipment or machinery is permitted between the hours of 10:00 

PM and 7:00 AM pursuant to the City of De Pere Municipal Code. 

 

G. Location Specific Work Sequence Details: 

1. Merrill Street 

a. Work on Merrill Street cannot start until June 10, 2020 to accommodate the De Pere 

School District.  The last day of school for De Pere High School and Dickinson 

Elementary School is Tuesday, June 9, 2020. 

b. Work shall be completed by August 21, 2020 to accommodate the De Pere School 

District. 

2. Quinnette Lane 

a. None. 

3. Easement between Merrill Street and Quinnette Lane 

a. Work on the easement between Merrill Street and Quinnette Lane cannot start until June 

10, 2020 to accommodate the De Pere School District.  The last day of school for De Pere 

High School and Dickinson Elementary School is Tuesday, June 9, 2020. 

b. Work shall be completed by August 21, 2020 to accommodate the De Pere School 

District. 

c. The City is working towards finalizing new easements to accommodate this storm sewer 

relay work.  Any further sequence details outside of what is listed above will be provided 

after the Notice to Proceed is signed. 

4. Ridgeway Boulevard 

a. None. 

5. Voelker Drive 

a. None. 

 

H. The calendar days listed below are the allowed durations for each location from the beginning of 

construction of the street or site to the substantial completion of the area.  The start and end dates 

for each location are also listed below to better illustrate the window to complete work. 

Location Start Date End Date 
Calendar 

Days 

Merrill Street 6-10-2020 8-21-2020 56 

Quinnette Lane N/A 9-25-2020 50 

Ridgeway Boulevard N/A 9-25-2020 50 

Voelker Drive N/A 9-25-2020 42 

Please note that the allowed contract calendar days shown in the table above may exceed the total 

project duration between the Notice to Proceed date and the completion date of September 25, 

2020.  It is expected that the contractor work on multiple streets concurrently to ensure the 

satisfactory completion of the project within the project duration.  Failure to meet the interim 

contract dates listed above warrants the enforcement of liquidated damages outlined in the City of 

De Pere Standard Specifications. 

 

 



Project 20-01B   City of De Pere 

East Sewer & Water Relay and Street Resurfacing 

1/30/2020 01 10 00-4 Summary of Work 

1.5  USE OF PREMISES 

 

A. Contractor shall have full use of the premises for construction operations, including use of the 

Project Site, as allowed by law, ordinances, permits, easement agreements and the Contract 

documents. 

 

B. Contractor’s use of premises is limited only by Owner’s right to perform work or to retain other 

contractors on portions of the Project. 

 

C. The Project Site is limited to property boundaries, rights-of-way, easements, and other areas 

designated in the Contract Documents. 

 

D. Provide protection and safekeeping of material and products stored on or off the premises. 

 

E. Move any stored material or products which interfere with operations of Owner or other 

Contractors. 

 

1.6  WARRANTY 

 

A. The Contractor warrants and guarantees to the City that all work shall be in accordance with the 

Contract Documents and will not be defective.  Prompt notice of all defects will be given to the 

Contractor.  All defective work, whether or not in place, may be rejected, corrected or accepted as 

provided in this proposal. 

 

B. If within one (1) year after the date of contract work completion or such longer period of time as 

may be prescribed by law or by the terms of any applicable special guarantee required by the 

Contract Documents or by a special provision of the Contract Documents, any work is found to 

be defective, the Contractor shall comply in accordance with the City’s written instructions.  

These written instructions will include either correcting such defective work or, if it has been 

rejected by the City, removing it from the site and replacing it with non-defective work.  If the 

Contractor does not promptly comply with the terms of such instructions, or in an emergency 

where delay would cause serious risk or loss or damage, the City may have the defective work 

corrected or the rejected work removed and replaced.  All direct and indirect costs of correction 

or removal and replacement of defective work, including compensation for additional 

professional services, shall be paid by the Contractor. 

 

1.7 WORK BY OTHERS 

 

A. The City of De Pere Park Department will trim trees in conflict with construction if the City 

receives advanced notification.  Questions regarding trees or landscaping that is bid as part of this 

contract can be directed to the Engineer. 

 

B. Owner has awarded a separate contract for performance of certain construction operations which 

will be conducted at the Project Site simultaneously with work under this Contract.  This Contract 

includes the following: 

1. Project 19-05 Sidewalk, Curb, and Concrete Pavement Repair 

a. The sidewalk repair area falls between the Fox River and Webster Avenue from Charles 

Street north to the northern City Limits. 
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2. Project 20-03 Sewer Lining 

a. Quinnette Lane from Jordan Road to Knoll Terrace 

b. Ridgeway Boulevard from N. Superior Street to N. Erie Street 

3. Project 20-05 Sidewalk and Curb Repair 

a. The sidewalk Repair Area fall between Webster Avenue and the eastern City Limits from 

Charles Street north to the northern City Limits. 

4. Project 20-07 Curb Repair and Street Resurfacing 

a. The final surface layer of asphaltic concrete pavement on Merrill Street from S. Erie 

Street to Knoll Terrace in conjunction with a Wisconsin Department of Transportation 

Local Roads Improvement Program Grant. 

b. Merrill Street from Knoll Terrace to Lone Oak Road 

 

C. Cooperate fully with separate contractors and/or Owner so work by others may be carried out 

smoothly, without interfering with or delaying work under this Contract. 

 

1.8  PROJECT UTILITY SOURCES 

 

A. Green Bay Metropolitan Sewer District (NEW Water), Lisa Sarau, (lsarau@newwater.us) (920-

438-1039) 

 

B. AT&T, Shea Gorzelanczyk, (sg2528@att.com) (920-433-4250)   

 

C. Wisconsin Public Service, Bob Laskowski, (rtlaskowski@wisconsinpublicservice.com) (920-617-

2775)   

 

D. Charter, Vince Albin, (vince.albin@charter.com) (920-378-0444) 

 

E. Nsight, Rick Vincent, (rick.vincent@nsight.com)  (920-617-7316) 

 

F. TDS Metrocom, Steve Jakubiec, (steve.jakubiec@tdstelecom.com) (920-882-4166) 

 

G. Net-Lec (Mi-Tech Services), Dennis Lafave, (dlafave@mi-tech.us) (920-619-9774) 

 

H. Level3 (Mi-Tech Services), Chris Kraus, (ckraus@mi-tech.us) (414-550-6201) 

 

I. Central Brown County Water Authority, Rob Michaelson, (rmichaelson@mpu.org) (920-686-

4354) 

 

1.9  MISCELLANEOUS PROVISIONS 

 

A. Notification to Residents –notify individually all residents and businesses 2-weeks prior to the 

start of operations, giving an estimated time that vehicle movement will be limited or prohibited.  

Property owners shall be notified 24-hours prior to closing a drive. 

 

B. Maintain access to properties during construction, excluding time when utility work is occurring 

in front of the driveway or when the driveway, curb and gutter are replaced. 

 

C. Maintain garbage pickup and mail service throughout construction. 

mailto:lsarau@newwater.us
mailto:sg2528@att.com
mailto:rtlaskowski@wisconsinpublicservice.com
mailto:vince.albin@charter.com
mailto:rick.vincent@nsight.com
mailto:steve.jakubiec@tdstelecom.com
mailto:dlafave@mi-tech.us
mailto:ckraus@mi-tech.us
mailto:rmichaelson@mpu.org
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D. Saw cut or mill all utility trenches.  If utility trenches are milled, salvage millings and place on 

trenches with a roller. 

 

E. No work is to occur on the following dates in observance of national holidays: 

1. Memorial Day - Monday, May 25, 2020 

2. Independence Day – Friday, July 3, 2020 

3. Labor Day – Monday, September 7, 2020 

 

F. Miscellaneous Provisions by Location: 

1. Merrill Street 

a. Work at the intersections of S. Erie Street and Jordan Road shall be staged such that one 

lane of traffic is in operation for the duration of work.  If less than one lane of traffic is 

needed during construction, flaggers must be made available pursuant to MUTCD 

standards. 

b. Merrill Street will not have the final surface layer of asphaltic concrete pavement paved 

under this project.  Only the lower layer of binder course will be paved under this project 

to seal up trenches. 

2. Quinnette Lane 

a. Coordinate sanitary lateral relay with the Contractor for Project 20-03 – Sewer Lining.  If 

laterals are re-laid prior to lining, provide a PVC wye. 

3. Easement between Merrill Street and Quinnette Lane 

a. All landscaping and fencing will need to be salvaged and safely stored for the duration of 

work.  Once work is completed, all salvaged landscaping and fencing shall be reinstalled 

to their original condition. 

4. Ridgeway Boulevard 

a. Stage concrete repairs on Ridgeway Boulevard such that one lane of traffic in either 

direction is always in operation.  Provide additional traffic control plans for staging and 

traffic shifting to accommodate this work. 

b. Valve boxes will be abandoned by removing the valve box cap and filling the box with 

concrete. 

c. At the intersection with N. Superior Street, the water main will need to connect to an 

existing 6-inch asbestos cement water main.  All environmental and personal protection 

measures shall be in place while working on this water connection. 

5. Voelker Drive 

a. None. 

6. 227 S. Webster Avenue (Exhibit #1) 

a. Provide a traffic control plan for the lane closure required to dig down and repair the 

damaged storm sewer lead.  The City will submit the traffic control plan as part of a 

Brown County Lane Closure permit once the construction dates are finalized. 
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G. Ingress and egress to the site of work for delivery of materials, hauling of excavation, daily 

construction activities and all vehicular traffic shall be as follows: 

Location Route 

Merrill Street Merrill Street via S. Broadway Street 

Quinnette Lane 
Jordan Road or Knoll Terrace via Merrill 

Street 

Easement from Merrill Street to Quinnette 

Lane 
Merrill Street or Quinnette Lane 

Ridgeway Boulevard 
N. Broadway Street or N. Webster 

Avenue 

Voelker Street 
Ridgeway Drive or Lebrun Street via N. 

Webster Avenue. 

To view the City of De Pere Designated Heavy Truck Route Map please go to: 

www.deperewi.gov/egov/documents/1476890395_45864.pdf 

 

PART 2 – PRODUCTS 

 

PART 3 – EXECUTION 

 

END OF SECTION
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SECTION 01 22 01 

 

MEASUREMENT AND PAYMENT SANITARY SEWER 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section includes: Bid Item No. 

1. Sanitary Sewer Laterals SS-01 & SS-02 

2. Sanitary Sewer Service Branches SS-03 & SS-04 

3. Sanitary Sewer Manholes SS-05 & SS-06 

4. Sanitary Sewer Risers SS-07 

 

B. Unit Prices include: 

1. Defined work for each Unit Price Item which will provide a functionally complete Project 

when combined with all unit price items. If there are specific work items which the Contractor 

believes are not identified in any Unit Price Item, but is required to provide a functionally 

complete Project, then the identified specific work items shall be included in the appropriate 

Unit Price Item. 

2. The method of measurement for payment. 

3. The price per unit for payment. 

 

1.2 GENERAL WORK ITEMS  

 

A. Include with the appropriate Unit Price Item the following work items which are common to the 

Unit Price Items for sanitary sewer systems. 

 

B. If there is a specific Unit Price Item for any of the following items, then the work item shall be 

included with that specific unit price item. 

1. Traffic Control. 

2. Sawcutting asphalt and/or concrete. 

3. Removal, hauling and disposal of surface materials including road pavement, curb and gutter, 

sidewalk, driveways and other pavement surfaces in the trench area and as shown on the 

drawings. 

4. Dewatering. 

5. Bypass pumping. 

6. Excavation. 

7. Open Trench installation method (unless bid item specifies other method). 

8. Pipe Bedding. 

9. Backfilling and compacting native obtained from the excavation. 

10. Supplying, hauling, backfilling and compacting granular material. 

11. Loading, hauling and disposing of surplus excavated material. 

12. Landscaping – turf establishment surface restoration and trees and bushes damaged during 

construction. 

13. Maintenance, protection, replacement and/or repair of facilities not designated for alteration 

on the Site beyond the limits identified. 
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14. Site access requirements including temporary aggregate material as required for local traffic 

access. 

15. Bulkhead and abandoned existing sanitary sewer with flowable fill as shown on Drawings. 

16. If crossing or undermining of existing public or private utility, then include: 

a. Maintaining the utility in service. 

b. Replacing of existing utilities, if damaged. 

c. Providing support and bedding material. 

17. Dust control. 

18. Remove and replace existing mailboxes and traffic signs. 

19. Restroom facilities. 

20. Easement and right-of-way requirements. 

21. Construction staking and other survey work not provided by the Engineer. 

22. Regulatory requirements. 

23. Preconstruction videotaping and video equipment. 

24. Quality assurance and quality control testing and inspections. 

25. Shop drawings and other submittals. 

 

1.3 SANITARY SEWER LATERALS 

 

A. The unit price for Sanitary Sewer Laterals work includes: 

1. General Work Items of Article 1.2. 

2. Sanitary sewer lateral pipe and fittings of the material stated in the Unit Price Bid Schedule 

and installed using the open trench method. 

3. Watertight plug in the end of the sewer service lateral or connection including transition 

coupling to the existing building sewer lateral. 

4. Tracer wire. 

5. Install an 8’ – 4” X 4” board at the end of the lateral.  

  

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

sewer service lateral pipe (excluding risers) from centerline of the service branch to the end of the 

pipe at the right of way, easement or existing sewer service lateral with no deductions for fittings. 

 

C. The unit of measurement for payment is linear feet. 

 

1.4 SANITARY SEWER SERVICE BRANCHES 

 

A. The unit price for Sanitary Sewer Service Branches work includes: 

1. General Work Items of Article 1.2. 

2. Sanitary sewer service branches of same material strength or better than sanitary sewer main 

pipe. 

3. Installation along with the sanitary sewer main pipe installation. 

4. Plug (where required). 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 
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1.5 SANITARY SEWER MANHOLES 

 

A. The unit price for Sanitary Sewer Manholes work includes: 

1. General Work Items of Article 1.2. 

2. Precast reinforced concrete components. 

3. Joint flexible gasket material. 

4. Resilient flexible connector between the manhole structure and the sewer pipe. 

5. Adjusting rings and bituminous plastic cement sealant at chimney. 

6. Manhole steps. 

7. Manhole frame and cover (Neenah Foundry R-1500 Manhole Cover with Non-Rocking Lid or 

equal). Sanitary Sewer manhole covers shall have gaskets and concealed pick holes. 

8. Bedding material. 

9. Sewer pipe stub with connections and watertight plug (where required). 

10. Final casting adjustment. 

 

B. Measurement for payment will be the distance from the invert of the lowest sewer to the top of 

the frame and cover as set. 

 

C. The unit of measurement for payment is vertical feet. 

 

1.6 SANITARY SEWER RISERS 

 

A. The unit price for Sanitary Sewer Risers work includes: 

1. General Work Items of Article 1.2. 

2. Sanitary sewer riser pipe and fittings of material stated in the Unit Price Bid Schedule and 

installed using the open trench method. 

3. Risers to be installed at the right-of-way line. 

4. Tracer wire. 

 

B. Measurement for payment will be the actual length of pipe along the centerline of the installed 

sewer service riser pipe from centerline of fitting to centerline of fitting having a vertical rise of 

45 degrees or greater with no deductions for fittings. 

 

C. The unit of measurement for payment is linear feet. 

 

END OF SECTION
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SECTION 01 22 02 

 

MEASUREMENT AND PAYMENT STORM SEWER 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section includes: Bid Item No. 

1. Storm Sewer Mains (Granular Backfill) ST-01, ST-03, ST-04, ST-05, ST-06, ST-07 & ST-08 

2. Storm Sewer Mains (Natural Backfill) ST-02 

3. Storm Sewer Laterals ST-09, ST-10 & ST-11 

4. Storm Sewer Service Branches ST-12, ST-13, ST-14, ST-15, ST-16 & ST-17 

5. Storm Sewer Manholes ST-18, ST-19, ST-20 & ST-21 

6. Catch Basin/Inlets ST-22 & ST-23 

7. Core Drill Existing Structure ST-24 

8. Pour Bench into Existing Manhole ST-25 

9. Abandon/Remove Existing Storm Sewer Appurtenances ST-26 

 

B. Unit Prices include: 

1. Defined work for each Unit Price Item which will provide a functionally complete Project 

when combined with all unit price items. If there are specific work items which the Contractor 

believes are not identified in any Unit Price Item, but is required to provide a functionally 

complete Project, then the identified specific work items shall be included in the appropriate 

Unit Price Item. 

2. The method of measurement for payment. 

3. The price per unit for payment. 

 

1.2 GENERAL WORK ITEMS  

 

A. Include with the appropriate Unit Price Item the following work items which are common to the 

Unit Price Items for storm sewer systems. 

 

B. If there is a specific Unit Price Item for any of the following items, then the work item shall be 

included with that specific unit price item. 

1. Traffic Control. 

2. Sawcutting asphalt and/or concrete. 

3. Removal, hauling and disposal of surface materials including road pavement, curb and gutter, 

sidewalk, driveways and other pavement surfaces in the trench area and as shown on the 

drawings. 

4. Dewatering. 

5. Excavation. 

6. Open trench installation method (unless bid item specifies other method). 

7. Pipe bedding. 

8. Backfilling and compacting native obtained from the excavation. 

9. Supplying, hauling, backfilling and compacting granular material. 

10. Loading, hauling and disposing of surplus excavated material. 
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11. Landscaping – turf establishment surface restoration and trees and bushes damaged during 

construction. 

12. Maintenance, protection, replacement and/or repair of facilities not designated for alteration 

on the Site beyond the limits identified. 

13. Site access requirements including temporary aggregate material as required for local traffic 

access. 

14. Bulkhead and abandon existing storm sewer with flowable fill as shown on drawings. 

15. If crossing or undermining of existing public or private utility, then include: 

a. Maintaining the utility in service. 

b. Replacing of existing utilities, if damaged. 

c. Providing support and bedding material. 

16. Dust control. 

17. Remove and replace existing mailboxes and traffic signs. 

18. Restroom facilities. 

19. Easement and right-of-way requirements. 

20. Construction staking and other survey work not provided by the Engineer. 

21. Regulatory requirements. 

22. Preconstruction videotaping and video equipment. 

23. Quality assurance and quality control testing and inspections. 

24. Shop drawings and other submittals. 

 

1.3 STORM SEWER MAINS (GRANULAR BACKFILL) 

 

A. The unit price for Storm Sewer Main (Granular Backfill) work includes: 

1. General Work Items of Article 1.2. 

2. Storm sewer pipe and fittings of material stated in the Unit Price Bid Schedule and installed 

using the open trench method. 

3. Excavation, breakdown and removal of abandoned piping inside the trench area, including 

plugging of existing connections. 

4. Excavation, breakdown and removal of abandoned pipeline structures inside the trench area, 

including plugging of existing connections. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

sewer from centerline of the manhole to centerline of manhole with no deductions for manholes, 

sewer services branches and other fittings. 

 

C. The unit of measurement for payment is linear feet. 

 

1.4 STORM SEWER MAINS (NATURAL BACKFILL) 

 

A. The unit price for Storm Sewer Main (Natural Backfill) work includes: 

1. General Work Items of Article 1.2. 

2. Storm sewer pipe and fittings of material stated in the Unit Price Bid Schedule and installed 

using the open trench method. 

3. Excavation, breakdown and removal of abandoned piping inside the trench area, including 

plugging of existing connections. 

4. Excavation, breakdown and removal of abandoned pipeline structures inside the trench area, 

including plugging of existing connections. 
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B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

sewer from centerline of the manhole to centerline of manhole with no deductions for manholes, 

sewer services branches and other fittings. 

 

C. The unit of measurement for payment is linear feet. 

 

1.5 STORM SEWER LATERALS 

 

A. The unit price for Storm Sewer Laterals work includes: 

1. General Work Items of Article 1.2. 

2. Storm sewer lateral pipe and fittings of the material stated in the Unit Price Bid Schedule and 

installed using the open trench method. 

3. Watertight plug in the end of the sewer service lateral or connection including transition 

coupling to the existing building sewer lateral. 

4. Tracer wire. 

5. Install an 8’ – 4” X 4” board at the end of the lateral. 

  

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

sewer service lateral pipe from centerline of the service branch to the end of the pipe at the right 

of way, easement or existing sewer service lateral with no deductions for fittings. 

 

C. The unit of measurement for payment is linear feet. 

 

1.6 STORM SEWER SERVICE BRANCHES/INSERTA TEES 

 

A. The unit price for Storm Sewer Service Branches/Inserta Tees work includes: 

1. General Work Items of Article 1.2. 

2. Storm sewer service branches of same material strength or better than storm sewer main pipe 

(where required). 

3. Core drilling into concrete storm sewer main (where required). 

4. Installation along with the storm sewer main pipe installation. 

5. Plug (where required). 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.7 STORM SEWER MANHOLES 

 

A. The unit price for Storm Sewer Manholes work includes: 

1. General Work Items of Article 1.2. 

2. Precast reinforced concrete components. 

3. Joint flexible gasket material. 

4. Grout seal between the manhole and structure and the sewer pipe. 

5. Adjusting rings and bituminous plastic cement sealant at chimney. 

6. Manhole steps. 

7. Manhole frame and cover. 

8. Bedding material. 
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9. Sewer pipe stub with connections and watertight plug (where required). 

10. Final casting adjustment. 

 

B. Measurement for payment will be the distance from the invert of the lowest sewer to the top of 

the frame and cover as set. 

 

C. The unit of measurement for payment is vertical feet. 

 

1.8 CATCH BASIN/INLETS 

 

A. The unit price for Catch Basin/Inlets work includes: 

1. General Work Items of Article 1.2. 

2. Precast reinforced concrete components. 

3. Joint flexible gasket material. 

4. Grout seal between the catch basin/inlet structure and the sewer pipe. 

5. Adjusting rings grouted in place. 

6. Casting frame and grate. 

7. Bedding material. 

8. Sewer pipe stub with connections and watertight plug (where required). 

9. Supply and install 6 to 10 feet of 4 inch flexible perforated plastic pipe with geotextile wrap 

subgrade drain. 

10. Sand fill and Class “B” concrete floor and flow line. 

11. Temporary cover over catch basin/inlet to prevent eroded materials from entering. 

12. Final casting adjustment. 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.9 CORE DRILL EXISTING STRUCTURE 

 

A. The unit price for Core Drill Existing Structure work includes: 

1. General Work Items of Article 1.2. 

2. Core drilling into existing storm sewer manhole (where required). 

3. Install A-Lok boot (at manholes) or mortar. 

4. Reform flow line in existing sanitary manhole. 

 

B. Measurement for payment will be the actual number completed. 

 

C. The unit of measurement for payment is each. 

 

1.10 POUR BENCH INTO EXISTING MANHOLE 

 

A. The unit price for Pour Bench Into Existing Manhole work includes: 

1. General Work Items of Article 1.2. 

2. Pouring concrete bottom into existing storm sewer manhole where indicated. 

3. Forming manhole flowline and grouting at inlet and outlet pipes. 

4. Hand finishing of manhole concrete for smooth finish. 
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B. Measurement for payment will be the actual number completed. 

 

C. The unit of measurement for payment is each. 

 

1.11 ABANDON/REMOVE EXISTING STORM SEWER APPURTENANCES 

 

A. The unit price for Abandon/Remove Existing Storm Sewer Appurtenances work includes: 

1. General Work Items of Article 1.2. 

2. Excavation. 

3. Installing bulkheads and abandon sewer. 

4. Provide and placing flowable fill. 

5. Backfilling and compacting. 

 

B. Measurement for payment will not be made. 

 

C. The unit of measurement for payment is lump sum. 

 

END OF SECTION
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SECTION 01 22 03 

 

MEASUREMENT AND PAYMENT WATER SYSTEM 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section includes: Bid Item No. 

1. Water Mains (Granular Backfill) W-01, W-02 & W-03 

2. Water Mains (Directional Drill) W-04 

3. Water Mains 6-Inch Service or Hydrant Lead W-05 

4. Water Services W-06 

5. Water Services (Directional Drill) W-07 

6. 2-inch Corporation w/ Plug or Saddle and HDPE Pipe W-08 

7. Corporation and Curb Stop W-09 

8. Valves W-10, W-11 & W-12 

9. Connection to Existing Water Mains W-13, W-14, W-15, W-16, W-17 & W-18 

10. Fire Hydrants W-19, W-20 & W-21 

11. Salvage and Reinstall Existing Hydrant W-22 

12. Abandon/Remove Water Main and Appurtenances W-23 

 

B. Unit Prices include: 

1. Defined work for each Unit Price Item which will provide a functionally complete Project 

when combined with all unit price items. If there are specific work items which the Contractor 

believes are not identified in any Unit Price Item, but is required to provide a functionally 

complete Project, then the identified specific work items shall be included in the appropriate 

Unit Price Item. 

2. The method of measurement for payment. 

3. The price per unit for payment. 

 

1.2 GENERAL WORK ITEMS  

 

A. Include with the appropriate Unit Price Item the following work items which are common to the 

Unit Price Items for water systems. 

 

B. If there is a specific Unit Price Item for any of the following items, then the work item shall be 

included with that specific unit price item. 

1. Traffic Control. 

2. Sawcutting asphalt and/or concrete. 

3. Removal, hauling and disposal of surface materials including road pavement, curb, gutter, 

sidewalk, driveways and other pavement surfaces in the work area and as shown on the plans. 

4. Dewatering. 

5. Excavation. 

6. Open Trench installation method (unless bid item specifies other method). 

7. Pipe Bedding. 

8. Backfilling and compacting native obtained from the excavation. 
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9. Supplying, hauling, backfilling and compacting granular material. 

10. Loading, hauling and disposing of surplus excavated material. 

11. Landscaping – turf establishment surface restoration and trees and bushes damaged during 

construction. 

12. Maintenance, protection, replacement and/or repair of facilities not designated for alteration 

on the Site beyond the limits identified. 

13. Site access requirements including temporary aggregate material as required for local traffic 

access. 

14. Bulkhead and abandoned existing water main with flowable fill as shown on Drawings. 

15. If crossing or undermining of existing public or private utility, then include: 

a. Maintaining the utility in service. 

b. Replacing of existing utilities, if damaged. 

c. Providing support and bedding material. 

16. Dust control. 

17. Remove and replace existing mailboxes and traffic signs. 

18. Restroom facilities. 

19. Easement and right-of-way requirements. 

20. Construction staking and other survey work not provided by the Engineer. 

21. Regulatory requirements. 

22. Preconstruction videotaping and video equipment. 

23. Quality assurance and quality control testing and inspections. 

24. Shop drawings and other submittals. 

 

1.3 WATER MAINS (GRANULAR BACKFILL) 

 

A. The unit price for Water Main (Granular Backfill) work includes: 

1. General Work Items of Article 1.2. 

2. Water pipe and fittings of material stated in the Unit Price Bid Schedule and installed using 

the open trench method. 

3. Ductile or cast iron fittings. 

4. Tracer wire. 

5. Polyethylene encasement of ductile iron or cast iron pipe and fittings. 

6. Blocking and joint restraints. 

7. Disinfection of pipelines. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

water main with no deductions for fittings and valves. 

 

C. The unit of measurement for payment is linear feet. 

 

1.4 WATER MAINS (DIRECTIONAL DRILL) 

 

A. The unit price for Water Main (Directional Drill) work includes: 

1. General Work Items of Article 1.2. 

2. Field verifies location and elevation of existing utilities before or during directional drilling. 

3. Boring pit and receiving pit excavation. 

4. PVC pipe and materials (Fusible PVC or PVC and Certa-Lok Restraint). 

5. Tracer wire. 
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6. Installation of the PVC pipe by directional drilling. 

7. Backfilling and compacting the boring and receiving pits. 

8. Loading, hauling and disposing of surplus excavated material. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

water main with no deductions for fittings and valves. 

 

C. The unit of measurement for payment is linear feet. 

 

1.5 WATER MAINS 6-INCH WATER MAIN SERVICE OR HYDRANT LEADS 

 

A. The unit price for Water Mains 6-Inch Water Main Service or Hydrant Lead work includes: 

1. General Work Items of Article 1.2. 

2. Water pipe and fitting of material stated in the Unit Price Bid Schedule and installed using the 

open trench method. 

3. Ductile or cast iron fittings. 

4. Blocking and joint restraints. 

5. Tracer wire. 

6. Disinfection of the pipeline. 

7. Polyethylene encasement of ductile iron or cast iron pipe and fittings. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

water main from the center of the water main to the centerline of the hydrant with no deductions 

for the fittings and valves. 

 

C. The unit of measurement for payment is linear feet. 

 

1.6 WATER SERVICES 

 

A. The unit price for Water Services work includes: 

1. General Work Items of Article 1.2. 

2. Pipe and fittings of material stated in the Unit Price Bid Schedule. 

3. Tracer wire. 

4. Disinfection of pipelines. 

5. Install an 8’- 4”x4” board at the end of the lateral. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

water service with no deductions for fittings and curb stops. 

 

C. The unit of measurement for payment is linear feet. 

 

1.7 WATER SERVICES (DIRECTIONAL DRILL) 

 

A. The unit price for Water Services (Directional Drill) work includes: 

1. General Work Items of Article 1.2. 

2. Pipe and fittings of material stated in the Unit Price Bid Schedule. 

3. Field verifies location and elevation of existing utilities before or during directional drilling. 

4. Boring pit and receiving pit excavation. 
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5. Tracer wire. 

6. Installation of the pipe by directional drilling. 

7. Backfilling and compacting the boring and receiving pits. 

8. Connection to the existing water service. 

9. Loading, hauling and disposing of surplus excavated material. 

 

B. Measurement of payment will be the actual horizontal length along the centerline of the installed 

water service with no deductions for fittings and curb stops. 

 

C. The unit of measurement for payment is linear feet. 

 

1.8 2-INCH CORPORATION WITH PLUG OR SADDLE AND HDPE PIPE 

 

A. The unit price for  2-Inch Corporation with Plug or Saddle and HDPE Pipe  work includes: 

1. General Work Items of Article 1.2. 

2. Provide and install 2-inch corporation with plug (where required) with 2-inch HDPE pipe. 

3. Provide and install 2-inch corporation with saddle (where required) with 2-inch HDPE pipe. 

4. Remove 2-inch corporation with plug/saddle and repair water main. 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.9 CORPORATION AND CURB STOPS 

 

A. The unit price for  Corporation and Curb Stops  work includes: 

1. General Work Items of Article 1.2. 

2. Supply curb stops and curb boxes. 

3. Connection to existing water service (where required). 

4. Installation of curb stops and curb boxes. 

5. Tracer wire. 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.9 VALVES 

 

A. The unit price for Valves work includes: 

1. General Work Items of Article 1.2. 

2. Valve. 

3. Valve box. 

4. Polyethylene encasement. 

5. Stem. 

6. Bedding material. 

 

B. Measurement for payment will be the actual number installed. 
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C. The unit of measurement for payment is each. 

 

1.10 CONNECTIONS TO EXISTING WATER MAINS 

 

A. The unit price for Connection to Existing Water Mains work includes: 

1. General Work Items of Article 1.2. 

2. Locating existing water main. 

3. Environmental and personal protective measures (Asbestos Cement Connections). 

4. Connection to the end of existing pipe. 

a. Remove existing plug. 

b. Direct connection to end of existing pipe. 

c. Transition fittings, if required. 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.11 FIRE HYDRANTS 

 

A. The unit price for Fire Hydrants work includes: 

1. General Work Items of Article 1.2. 

2. Fire hydrant complete of the specified bury depth. 

3. Blocking and joint restraints. 

4. Hydrant wrenches. 

5. Hydrant markers. 

6. Polyethylene encasement. 

7. Drainage pit. 

8. Disinfection of hydrant. 

9. Tracer wire. 

10. Tracer wire access box. 

 

B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.12 SALVAGE AND REINSTALL EXISTING HYDRANT 

 

A. The unit price for Salvage and Reinstall Existing Hydrant work includes: 

1. General Work Items of Article 1.2. 

2. Removal and salvaging of existing hydrant on site. 

3. Blocking and joint restraints. 

4. Hydrant wrenches. 

5. Hydrant markers. 

6. Polyethylene encasement. 

7. Drainage pit. 

8. Disinfection of hydrant. 

9. Tracer wire. 

10. Tracer wire access box. 
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B. Measurement for payment will be the actual number installed. 

 

C. The unit of measurement for payment is each. 

 

1.13 ABANDON / REMOVE WATER MAIN AND APPPURTENANCES  

 

A.  The unit price for Abandon/Remove Water Main and Appurtenances work includes: 

1.   General Work Items of Article 1.2. 

2.   Excavating 

3.   Install bulkheads and abandon water line. 

4.   Removing existing water main where in conflict with other utilities.   

5.   Providing and placing flowable fill. 

6.   Backfilling and compacting. 

7.   Removal and disposal of appurtenances as shown on the Drawings. 

 

B.   Measurement for payment will not be made.  This includes all of the project area. 

 

C.   The unit of measurement for payment is lump sum. 

 

END OF SECTION
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SECTION 01 22 04 

 

MEASUREMENT AND PAYMENT STREET AND DRAINAGE CONSTRUCTION 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section includes: Bid Item No. 

1. Mill Asphaltic Concrete Pavement SD-01 

2. Asphaltic Concrete Pavement SD-02 & SD-03 

3. Asphaltic Concrete Pavement Patch SD-04 

4. Portland Cement Concrete Pavement SD-05 

5. Portland Cement Concrete Curb and Gutter SD-06 & SD-07 

6. Portland Cement Concrete Driveway and Sidewalk SD-08 & SD-09 

7. Deformed Reinforcement Bars SD-10 

8. Drilling Tie Bars and Dowel Bars SD-11, SD-12 & SD-13 

9. Detectable Warning Field Natural SD-14 

10. Pavement Marking Epoxy Lines SD-15, SD-16 & SD-17 

 

B. Unit Prices include: 

1. Defined work for each Unit Price Item which will provide a functionally complete Project 

when combined with all unit price items. If there are specific work items which the Contractor 

believes are not identified in any Unit Price Item, but is required to provide a functionally 

complete Project, then the identified specific work items shall be included in the appropriate 

Unit Price Item. 

2. The method of measurement for payment. 

3. The price per unit for payment. 

 

1.2 GENERAL WORK ITEMS  

 

A. Include with the appropriate Unit Price Item the following work items which are common to the 

Unit Price Items for street and drainage systems. 

 

B. If there is a specific Unit Price Item for any of the following items, then the work item shall be 

included with that specific unit price item. 

1. Traffic Control. 

2. Sawcutting asphalt and/or concrete. 

3. Removal, hauling and disposal of surface materials including road pavement, curb and gutter, 

sidewalk, driveways and other pavement surfaces in the trench area and as shown on the 

drawings. 

4. Maintenance, protection, replacement and/or repair of facilities not designated for alteration 

on the Site. 

5. Site access requirements including temporary aggregate material as required for local traffic 

access. 

6. Dust control. 

7. Remove and replace existing mailboxes and traffic signs. 

8. Restroom facilities. 
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9. Construction staking and other survey work not provided by the Engineer. 

10. Regulatory requirements. 

11. Quality assurance and quality control testing and inspections. 

12. Final casting and valve box adjustment. 

13. Shop drawings and other submittals. 

 

1.3 MILL ASPHALTIC CONCRETE PAVEMENT 

 

A. The unit price for Mill Asphaltic Concrete Pavement work includes: 

1.  General Work Items of Article 1.2. 

2.  Milling to length, width and depth as shown on Drawings or specified elsewhere. 

3.  Hauling and disposing of millings. 

4.  Cleaning of area milled. 

 

B. Measurement for payment will be the average horizontal length and width of roadway. 

 

C. The unit of measurement for payment is square yards. 

 

1.4 ASPHALTIC CONCRETE PAVEMENT 

 

A. The unit price for Asphaltic Concrete Pavement work includes: 

1. General Work Items of Article 1.2. 

2. Asphaltic concrete mixture, tack coat and other required materials 

3. Surface preparation. 

4. Provide tack coat on base material. 

5. Saw cutting and/or mill adjacent and abutting pavement surfaces. 

6. Asphaltic concrete placement and compaction to thickness and width shown on the drawings 

or specified elsewhere. 

7. Tack coat between asphaltic concrete courses and abutting pavements. 

 

B. Measurement for payment will be the actual amount of material required and incorporated in the 

work verified by submitting to the Engineer delivery tickets provided with each load showing the 

weight measured on a certified scale, type of material, the date delivered and the project name. 

 

C. The Unit Price shall be adjusted for deficiencies for less than minimum density represented by the 

average lot density of five nuclear density tests of 750 tons of asphaltic concrete placed as shown 

in the following table: 
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Density Deficiency-Percent of Unit Price for Payment 

%Lot Density Below  

Specified Minimum WisDOT Mixes 

From 0.5-1.0 inclusive 98% 

From 1.1-1.5 inclusive 95% 

From 1.6-2.0 inclusive 91% 

From 2.1-2.5 inclusive 85% 

From 2.6-3.0 inclusive 70% 

More than 3.0 0% 

 

D. The unit of measurement for payment is tons. 

 

1.5 ASPHALTIC CONCRETE PAVEMENT PATCH 

 

A. The unit price for Asphaltic Concrete Pavement Patch work includes: 

1. General Work Items of Article 1.2. 

2. Sawcutting. 

3. Removal of Asphalt. 

4. Asphaltic concrete mixture, tack coat and other required materials. 

5. Surface preparation. 

6. Grading subgrade (where required). 

7. Asphaltic concrete placement and compaction to thickness matching surrounding pavements. 

8. Tack coat between asphaltic courses and abutting pavements. 

 

B. Measurement for payment will be the area of roadway patched. 

 

C. The unit of measurement for payment is square yards. 

 

1.6 PORTLAND CEMENT CONCRETE PAVEMENT 

 

A. The unit price for Portland Cement Concrete Pavement work includes: 

1. General Work Items of Article 1.2. 

2. Furnish all labor, tools, equipment and services. 

3. Providing Portland cement concrete mixture of thickness shown in the drawings or specified 

elsewhere. 

4. Surface preparation. 

5. Providing reinforcement including tie bars and dowel bars. 

6. Drilling tie bars and dowel bars into existing pavement. 

7. Joint sealing. 

8. Providing curing. 

9. Concrete sealing with linseed oil. 

10. Fine grading of subgrade. 

11. Providing expansion joints and contraction joints. 

12. Adjustment of manholes, water valves, inlets/catch basin and other structures to finish grade. 

13. Finishing. 

14. Protection. 
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B. Measurement for payment will be length and width of areas paved. Concrete curb and gutter will 

be measured separately, regardless if the curb is installed with integral curb. Curb and gutter will 

be paid per linear foot for twenty-four (24) inch width. The width and length will be subtracted 

from the concrete pavement area if integral curb is constructed.  

 

C. The unit of measurement for payment is square yard. 

 

1.7 PORTLAND CEMENT CONCRETE CURB AND GUTTER 

 

A. The unit price for Portland Cement Concrete Curb and Gutter work includes: 

1. General Work Items of Article 1.2. 

2. Providing Portland cement concrete mixture of size shown in the drawings or specified 

elsewhere. 

3. Providing expansion joints. 

4. Providing curing. 

5. Existing curb and gutter removal. 

6. Subgrade preparation.  

7. Provide crushed aggregate base. 

8. Fine grading of subgrade. 

9. Providing contraction joints. 

10. Driveway entrances and handicap ramp entrances. 

11. Adjustment of catch basin/inlets. 

12. Finishing. 

13. Protection. 

14. Restoration behind the curb. 

  

B. Measurement for payment will be along the flow line of the gutter and through inlets/catch 

basins. 

 

C. The unit of measurement for payment is linear feet. 

 

1.8 PORTLAND CEMENT CONCRETE DRIVEWAY AND SIDEWALK 

 

A. The unit price for Portland Cement Concrete Sidewalk and Driveway work includes: 

1. General Work Items of Article 1.2. 

2. Providing Portland cement concrete mixture of thickness shown in the drawings or specified 

elsewhere. 

3. Providing reinforcement. 

4. Providing expansion joint. 

5. Providing curing. 

6. Existing pavement removal. 

7. Subgrade preparation. 

8. Providing contraction joints. 

9. Handicap ramps. 

10. Sidewalk steps. 

11. Saw cutting adjacent surfaces. 

12. Finishing. 

13. Protection. 
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14. Restoration. 

 

B. Measurement for payment will be the average horizontal length and width of the concrete placed. 

 

C. The unit of measurement for payment is square yards. 

 

1.9 DEFORMED REINFORCEMENT BARS 

 

A. The unit price for Deformed Reinforcement Bars work includes: 

1. General Work Items of Article 1.2. 

2. Supply and install two - #4 deformed reinforcement bars over all trenches that fall under any 

portion of the concrete curb and gutter, sidewalk, and driveway being constructed. 

 

B. Measurement for payment will be the horizontal length of each bar installed. 

1. This item applies to concrete curb and gutter, sidewalk, and driveway. 

2. This item does not apply to concrete pavement and patches. 

 

C. The unit of measurement for payment is linear feet. 

 

1.10 DRILLING TIE BARS AND DOWEL BARS 

 

A. The unit price for Drilling Tie Bars and Dowel Bars work includes: 

1. General Work Items of Article 1.2. 

2. Providing and installing tie bars, including coating. 

3. For drilling holes in concrete not placed under the contract. 

4. For epoxying or driving. 

 

B. Measurement for payment will be the actual number of bars installed. 

1. This item applies to concrete curb and gutter, sidewalk, and driveway. 

2. This item does not apply to concrete pavement and patches. 

 

C. The unit of measurement for payment is each. 

   

1.11 DETECTABLE WARNING FIELD NATURAL 

 

A. The unit price for Detectable Warning Field Natural work includes: 

1. General Work Items of Article 1.2. 

2. Providing and installing Detectable Warning Field per ADA requirements. 

3. Each detectable warning field shall be two (2) feet by four (4) feet. 

 

B. Measurement for payment will be the actual number of detectable warning field installed. 

 

C. The unit of measurement for payment is each. 

 

1.12 PAVEMENT MARKING EPOXY LINES 

 

A. The unit price for Pavement Marking Epoxy Lines includes: 

1. General Work Items of Article 1.2. 
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2. Providing and installing the Pavement Marking Epoxy Lines includes preparing the surface, 

including brush-off blasting of concrete, for providing all marking, including reflectorization 

with glass beads, for protecting marking until dry or cured, and for replacing marking 

improperly constructed or that fails during the warranty period. 

3. For remarking if initially applies at less than 90% of the specified rate. 

 

B. Measurement of payment will be by the linear foot, calculates as follows: 

1. For solid lines; by adding the linear feet of solid line measured end to end. 

2. For intermittent lines; by multiplying the specified length of the individual marking of the line 

by the number of markings in the intermittent line end to end. 

 

C. The unit of measurement for payment is linear feet. 

 

END OF SECTION
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SECTION 01 22 05 

 

MEASUREMENT AND PAYMENT SPECIAL CONSTRUCTION  

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section includes: Bid Item No. 

1. Pipe Foundation Stabilization SC-01 

2. Provide Insulation Board SC-02 

3. Clearing and Grubbing SC-03 

4. Remove Tree and Grind Stump SC-04 

5. Inlet Protection Erosion Control SC-05 

6. Adjusting Existing Structure Frame and Casting SC-06, SC-07 & SC-08 

7. Manhole Reconstruct SC-09 

8. Traffic Control SC-10 & SC-11 

9. Remove and Reinstall Fence SC-12 

 

B. Unit Prices include: 

1. Defined work for each Unit Price Item which will provide a functionally complete Project 

when combined with all unit price items. If there are specific work items which the Contractor 

believes are not identified in any Unit Price Item, but is required to provide a functionally 

complete Project, then the identified specific work items shall be included in the appropriate 

Unit Price Item. 

2. The method of measurement for payment. 

3. The price per unit for payment. 

 

1.2 GENERAL WORK ITEMS  

 

A. Include with the appropriate Unit Price Item the following work items which are common to the 

Unit Price Items for special construction. 

 

B. If there is a specific Unit Price Item for any of the following items, then the work item shall be 

included with that specific unit price item. 

1. Traffic Control. 

2. Loading, hauling and disposing of surplus material. 

3. Maintenance, protection, replacement and/or repair of facilities not designated for alteration 

on the Site beyond the limits identified. 

4. Dust control. 

5. Restroom facilities. 

6. Construction staking and other survey work not provided by the Engineer. 

7. Regulatory requirements. 

8. Quality assurance and quality control testing and inspections. 

9. Shop drawings and other submittals. 
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1.3 PIPE FOUNDATION STABILIZATION 

 

A. The unit price for Pipe Foundation Stabilization work includes: 

1. General Work Items of Article 1.2. 

2. Excavation below the limits of the pipe bedding with the bottom of the excavation wider than 

the top with 1:1 side slopes. 

3. Dewatering. 

4. Soil Class A-7 or A-8 aggregate material. 

5. Loading, hauling and disposing of surplus excavated material. 

 

B. Measurement of payment will be the volume calculated based on: 

1. The actual depth from four (4) inches below the bottom of pipe to the bottom of the aggregate 

material placed. 

2. The bottom width is the actual width not to exceed the pipe outside diameter plus twenty-four 

(24) inches plus1:1 side slopes. 

3. The top width is the pipe outside diameter plus twenty-four (24) inches. 

 

C. The unit of measurement for payment is cubic yards. 

 

1.4 POLYSTYRENE INSULATION BOARDS 

 

A. The unit price for Polystyrene Insulation Boards work includes: 

1. General Work Items of Article 1.2. 

2. Supply and install a 2-inch thick by 4-foot wide insulation board per the Standard 

Specifications along the top of the water main and/or service and 6-inch above the water main 

and/or service with pipe bedding in between the polystyrene board and pipe. 

 

B. Measurement and payment will be the horizontal length installed. 

 

C. The unit of measurement for payment is linear feet. 

 

1.5 CLEARING AND GRUBBING 

 

A. The unit price for Clearing and Grubbing work includes: 

1. General Work Items of Article 1.2. 

2. Cutting and disposing of trees, brush, windfalls, logs and other vegetation. 

3. Removing and disposing of roots, stumps, stubs, logs and other timber. 

4. Stripping and stockpiling topsoil. 

 

B. Measurement of payment will not be made.  

 

C. The unit of measurement for payment is lump sum. 

 

1.6 REMOVE TREE AND GRIND STUMP 

  

A. The unit price for Remove Tree and Grind Stump work includes: 

1. General Work Items of Article 1.2. 
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2. Cutting and disposing of tree. 

3. Grinding down of tree stump to a depth of one (1’) foot. 

4. Removing and disposing of roots and stump grindings. 

 

B. Measurement and payment will be by the tree diameter in inches.  The tree diameter will be 

determined by measuring the tree’s trunk diameter approximately 4-1/2 feet above the existing 

ground level, but above the ground swell, and dividing by three.  Diameters will be rounded to the 

nearest inch. 

 

C. The unit of measurement for payment is inch diameter. 

 

1.7 INLET PROTECTION EROSION CONTROL 

 

A. The unit price for Inlet Protection Erosion Control work includes: 

1. General Work Items of Article 1.2. 

2. Provide geotextile and wood materials for type shown on the Drawings. 

3. Placing inlet protection system. 

4. Inspection and maintenance of the installed inlet protection. 

5. Removal of the inlet protection. 

6. Cleaning debris buildup around inlet. 

 

B. Measurement for payment will be actual number of inlet protection erosion control installed. 

 

C. The unit of measurement for payment is each. 

 

1.8 ADJUST EXISTING STRUCTURE FRAME CASTING 

 

A. The unit price for Adjusting Existing Structure Frame Casting work includes: 

1. General Work Items of Article 1.2. 

2. Removal of the casting and existing adjusting rings from the structure as required. 

3. Providing concrete adjusting rings and a 2 inch rubber riser ring from the WisDOT approved 

product list.  

4. Bituminous plastic cement sealing the exterior of the adjusting rings and casting.  

5. The ring will be secured to the precast section with a 3 ½ inch wide Kent Seal or equal. 

6. Above the concrete ring attach ¼ inch thru 3 inch thick ring using two 
5
/16 inch bead above 

and below the ring of sealant type as recommended by the rubber manufacturer. 

7. Initial and final adjustment. 

8. Backfilling and compacting. 

 

B. Measurement for payment will be the actual number of structure frame casting adjusted. 

 

C. The unit of measurement for payment is each. 

 

1.9 MANHOLE RECONSTRUCT 

 

A. The unit price for Manhole Reconstruct work includes: 

1. General Work Items of Article 1.2. 
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2. City of De Pere will provide structure castings. Contractor will pick up castings at 925 South 

Sixth Street. 

3. Removal of the casting, existing adjusting rings and sections of structure. 

4. Providing precast cone section for manholes. 

5. Providing concrete adjusting rings and a 2 inch rubber riser ring from the WisDOT approved 

product list.  

6. Bituminous plastic cement sealing the exterior of the adjusting rings and casting.  

7. The ring will be secured to the precast section with a 3 ½ inch wide Kent Seal or equal. 

 

8. Above the concrete ring attach ¼ inch thru 3 inch thick ring using two 
5
/16 inch bead above 

and below the ring of sealant type as recommended by the rubber manufacturer. 

9. Initial and final adjustment. 

10. Backfilling and compacting. 

 

B. Measurement for payment will be the vertical footage of reconstructed manhole. 

 

C. The unit of measurement for payment is vertical feet. 

 

1.10 TRAFFIC CONTROL 

 

A. The unit price for Traffic Control Work includes: 

1. General Work Items of Article 1.2. 

2. Providing, installing, maintaining, and removing the traffic control signing and barricades as 

shown on the plan sand per the MUTCD. 

3. Traffic detour including covering signs when not in use. 

4. Flaggers per the MUTCD. 

5. Sidewalk closure. 

 

B. Measurement for payment will not be made.  This item applies to the specific bid item lists.  All 

other traffic control is incidental to other items bid. 

 

C. The unit of measurement for payment is for each intersection lump sum. 

 

1.11 REMOVE AND REINSTALL FENCE 

 

A. The unit price for Remove and Reinstall Fence work includes: 

1. General Work Items of Article 1.2. 

2. Protection, removal, and storage of existing fence onsite. 

3. Removal and replacement of fence footing once localized work is completed. 

4. Reinstallation of fence to match pre-existing conditions. 

 

B. Measurement for payment will not be made. 

 

C. The unit of measurement for payment is lump sum. 

 

END OF SECTION
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SECTION 01 29 00 

 

PAYMENT PROCEDURES 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. This section includes: 

  1. Administrative and procedural requirements necessary to prepare and process Applications for 

Payment. 

 

1.2  SCHEDULE OF VALUES 

 

A. Unit Price work will be the Schedule of Values used as the basis for reviewing Applications for 

Payment. 

 

1.3  APPLICATIONS FOR PAYMENT 

 

A. Each Application for Payment shall be consistent with previous applications and payments as 

recommended by the Engineer and approved by Owner. 

 

B. The date for each progress payment should be the 3rd Wednesday of each month.  The period 

covered by each Application for Payment starts on the day following the end of the preceding 

period and ends the 4
th

 Friday of the Month. 

 

C. Use forms provided by Engineer for Applications for Payment.  Sample copy of the Application 

for Payment and Continuation Sheet is included in Section 00 62 76. 

 

D. Application Preparation Procedures 

1. When requested by the Contractor, the Engineer will determine the actual quantities and 

classifications of Unit Price Work performed. 

a. Preliminary determinations will be reviewed with the Contractor before completing 

Application for Payment. 

b. Engineer will complete the Application for Payment based on Engineer’s decision on 

actual quantities and classifications. 

c. Engineer will submit three original copies of Application for Payment to Contractor for 

certification of all three original copies. 

d. Contractor shall submit signed Application for payment to Owner for approval within 

time frame agreed to at the Preconstruction Conference. 

2. If payment is requested for materials and equipment not incorporated in the Work, then the 

following shall be submitted with the Application for Payment: 

a. Evidence that materials and equipment are suitably stored at the site or at another location 

agreed to in writing. 

b. A bill of sale, invoice, or other documentation warranting that the materials and 

equipment are free and clear of all liens. 

c. Evidence that the materials and equipment are covered by property insurance. 
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3. Complete every entry on form.  Execute by a person authorized to sign legal documents on 

behalf of Contractor. 

 

E. With each Application for Payment, submit waivers of liens from subcontractors and suppliers for 

the construction period covered by the previous application. 

1. Submit partial waivers on each item for amount requested before deduction for retainage on 

each item. 

2. When an application shows completion for an item, submit final or full waivers. 

3. Owner reserves the right to designate which entities involved in the Work shall submit 

waivers. 

4. Submit final Application for Payment with or preceded by final waivers from every entity 

involved with performance of the Work covered by the application. 

5. Submit waivers of lien on forms executed in a manner acceptable to Owner. 

 

F. The following administrative actions and submittals shall precede or coincide with submittal of 

first Application for Payment: 

1. List of subcontractors. 

2. Schedule of Values (For Lump Sum Work). 

3. Contractor’s construction schedule. 

 

G. Submit final Application for Payment with releases and supporting documentation not previously 

submitted and accepted including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof that 

taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. Consent of Surety to Final Payment. 

5. Final lien waivers as evidence that claims have been settled. 

6. Final liquidated damages settlement statement. 

 

PART 2 – PRODUCTS 

 

PART 3 – EXECUTION 

 

END OF SECTION 
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SECTION 01 32 33 

 

CONSTRUCTION PHOTOGRAPHS 

 

PART 1 – GENERAL 

 

1.1  SUMMARY 

 

A. Section Includes: 

1. Photographs for utility construction sites. 

 

1.2  SUBMITTALS 

 

A. Submit electronic files of each photographic view within seven (7) days of taking photographs. 

 

1.3  QUALITY ASSURANCE 

 

A. Photographs are to be submitted to the Engineer for approval prior to the start of construction. 

 

PART 2 – PRODUCTS 

 

PART 3 – EXECUTION 

 

3.1  UTILITY AND STREET CONSTRUCTION SITES 

 

A. Prior to start of construction provide sufficient photographs to adequately show the existing 

facilities and conditions within and adjacent to the construction Site to serve as a guide for final 

restoration including: 

1. Roads including shoulders and/or curb and gutter. 

2. Sidewalks, parking areas, and driveways. 

3. Utility structures. 

4. Landscaping including signs, plantings, walls, fences, trees, shrubbery, etc. 

5. Mailboxes. 

6. Drainage facilities including culverts, inlets, ditches. 

7. Building structures. 

 

B. During construction provide sufficient photographs (a minimum of one per 100 feet of installed 

utility) to adequately show construction means, methods, and Site conditions including: 

1. Crossings of other utilities. 

2. Exposure of existing structures. 

3. Soil conditions. 

 

END OF SECTION 
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SECTION 01 33 00 

 

SUBMITTALS 

 

PART 1 – GENERAL 

 

1.1  SUMMARY 

 

A. Section includes administrative and procedural requirements for submittals: 

1. Progress Schedule. 

2. Schedule of Shop Drawings and Sample Submittals. 

3. Shop Drawings. 

 

B. Failure to meet Submittal requirements to the satisfaction of the Engineer will constitute 

unsatisfactory performance of the work in accordance with the Contract Documents, therefore, 

the Engineer may recommend to the Owner that all or a portion of payments requested during the 

corresponding pay period be withheld until these requirements are met. 

 

1.2  SUBMITTAL PROCEDURES 

 

A. Coordination: Transmit each submittal sufficiently in advance of performance of related 

construction activities to avoid delay. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 

related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related elements of the work so 

processing will not be delayed by the need to review submittals concurrently for coordination. 

a. The Engineer reserves the right to withhold action on a submittal requiring coordination 

with other submittals until all related submittals are received. 

3. To avoid the need to delay installation as a result of the time required to process submittals, 

allow sufficient time for submittal review, including time for re-submittals. 

a. Allow two weeks for initial submittal. 

b. Allow two weeks for reprocessing each submittal. 

c. No extension of Contract Time will be authorized because of failure to transmit submittals 

to the Engineer sufficiently in advance of the work to permit processing. 

 

B. Submittal Preparation: Place a permanent label or title block on each submittal for identification.  

Indicate the name of the entity that prepared each submittal on the label or title block. 

1. Assign a reference number to each submittal and re-submittal. 

2. Provide a space approximately four (4) by five (5) inches (100 by 125 mm) on the label or 

beside the title block on Shop Drawings to record the Contractor’s review and approval 

markings and the action taken. 

3. Include the following information on the label for processing and recording action taken. 

a. Project name. 

b. Date. 

c. Name and address of the Engineer. 

d. Name and address of the Contractor. 

e. Name and address of the subcontractor. 

f. Name and address of the supplier. 
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g. Name of the manufacturer. 

h. Number and title of appropriate Specification Section. 

i. Drawing number and detail references, as appropriate. 

4. Each submittal shall be stamped by the Contractor indicating that submittal was reviewed for 

conformance with the Contract Documents.  The Engineer will not accept unstamped 

submittals. 

 

C. Submittal Transmittal: Package each submittal appropriately for transmittal and handling.  

Transmit each submittal to the Engineer.  The Engineer will not accept submittals received from 

sources other than the Contractor. 

1. On the transmittal, record relevant information and requests for Engineer action.  On a form, 

or separate sheet, record deviations from Contract Document requirements, including 

variations, limitations, and justifications.  Include Contractor’s certification that information 

complies with Contract Document requirements. 

 

1.3  CONTRACTOR’S PROGRESS SCHEDULE 

 

A. Prepare and submit to the Engineer within 10 (ten) days after the Effective Date of the 

Agreement, four copies of a preliminary progress schedule of the work activities from Notice to 

Proceed until Substantial Completion. 

1. Provide sufficient detail of the work activities comprising the schedule to assure adequate 

planning and execution of the work, such that in the judgment of the Engineer, it provides an 

appropriate basis for monitoring and evaluation of the progress of the work.  A work activity 

is defined as an activity which requires substantial time and resources (manpower, equipment, 

and/or material) to complete and must be performed before the contract is considered 

complete. 

2. The schedule shall indicate the sequence of work activities.  Identify each activity with a 

description, start date, completion date and duration.  Include, but do not limit to the 

following items, as appropriate to this contract: 

a. Shop drawing review by the Engineer. 

b. Excavation and grading. 

c. Asphalt and concrete placement sequence. 

d. Restoration. 

e. Construction of various segments of utilities. 

f. Subcontractor’s items of work. 

g. Allowance for inclement weather. 

h. Contract interfaces, date of Substantial Completion. 

i. Interfacing and sequencing with existing facilities and utilities. 

j. Sequencing of major construction activities. 

k. Milestones and completion dates. 

 

B. Distribution: Following response to the initial submittal, print and distribute copies of the revised 

construction schedule to the Engineer, Subcontractors, and other parties required to comply with 

scheduled dates.  When revisions are made, distribute to the same parties. Delete parties from 

distribution when they have completed their assigned portion of the work and are no longer 

involved in construction activities. 
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C. Schedule Updating: Revise the schedule after each meeting, event, or activity where revisions 

have been recognized or made.  Issue the updated schedule concurrently with the report of each 

meeting. 

 

D. Punch List: Prepare and submit to the Engineer within ten (10) days after substantial completion a 

detailed progress schedule for outstanding work and punch list items. 

 

1.4  SCHEDULE OF SHOP DRAWINGS AND SAMPLE SUBMITTALS 

 

A. Submit four (4) hard copies or electronic copies of preliminary submittal schedule in accordance 

with the General Conditions of the Contract and as follows: 

1. Coordinate submittal schedule with the subcontractors, Schedule of Values, and of products 

as well as the Contractor’s Progress Schedule. 

2. Prepare the schedule in chronological order.  Provide the following information: 

a. Scheduled date for the first submittal. 

b. Related Section number. 

c. Submittal category (Shop Drawings, Product Data, or Samples). 

d. Name of the subcontractor. 

e. Description of the part of the work covered. 

f. Scheduled date for the Engineer’s final release or approval. 

 

B. Distribution: Following response to the initial submittal, print and distribute copies of the revised 

construction schedule to the Engineer, Subcontractors, and other parties required to comply with 

scheduled dates.  Post copies in the field office. When revisions are made, distribute to the same 

parties. Delete parties from distribution when they have completed their assigned portion of the 

work and are no longer involved in construction activities. 

 

C. Schedule Updating: Revise the schedule after each meeting or activity where revisions have been 

recognized or made.  Issue the updated schedule concurrently with the report of each meeting. 

 

1.5  SHOP DRAWINGS 

 

A. Submit newly prepared information drawn accurately to scale.  Highlight, encircle, or otherwise 

indicate deviations from the Contract Documents.  Do not reproduce Contract Documents or copy 

standard information as the basis of Shop Drawings.  Standard information prepared without 

specific reference to the Project is not a Shop Drawing. 

 

B. Collect product data into a single submittal for each element of construction of system.  Product 

data includes printed information, such as manufacturer’s installation instructions, catalog cuts, 

standard color charts, roughing-in diagrams and templates, standard wiring diagrams, and 

performance curves. 

1. Mark each copy to show actual product to be provided.  Where printed Product Data includes 

information on several products that are not required, mark copies to indicate the applicable 

information.  Include the following information: 

a. Manufacturer’s printed recommendations. 

b. Compliance with trade association standards. 

c. Compliance with recognized testing agency standards. 

 



Project 20-01B   City of De Pere 

East Sewer & Water Relay and Street Resurfacing 

1/30/2020 01 33 00-4 Submittals 

d. Application of testing agency labels and seals. 

e. Notation of dimensions verified by field measurement. 

f. Notation of coordination requirements. 

 

C. Do not use shop drawings without an appropriate final stamp indicating action taken. 

 

D. Submittals: Submit four (4) copies of each required submittal.  The Engineer will retain two (2) 

copies, and return the others to the Contractor marked with action taken and corrections or 

modifications required. 

 

E. Distribution: Furnish copies of reviewed submittal to installers, subcontractors, suppliers, 

manufacturers, fabricators, and others required for performance of construction activities.  Show 

distribution on transmittal forms.  Maintain one copy at the project site for reference. 

1. Do not proceed with installation until a copy of the Shop drawing is in the Installer’s 

possession. 

2. Do not permit use of unmarked copies of the Shop Drawing in connection with construction. 

 

1.6  ENGINEER’S ACTION 

 

A. Except for submittals for the record or information, where action and return is required, the 

Engineer will review each submittal, mark to indicate action taken, and return promptly.  The 

Engineer will stamp each submittal with a uniform action stamp.  The Engineer will mark the 

stamp appropriately to indicate the action taken, as follows: 

1. “No Exceptions Taken”:  The work covered by the submittal may proceed provided it 

complies with notations or corrections on the submittal and requirements of the Contract 

Documents. 

2. “Make Corrections Noted”:  The work covered by the submittal may proceed provided it 

complies with notations or corrections on the submittal and requirements of the Contract 

Documents. 

3. “Amend and Resubmit”:  Do not proceed with work covered by the submittal.  Resubmit 

without delay.  Do not use, or allow others to use, submittals marked “Amend and Resubmit” 

at the Project Site or elsewhere where work is in progress. 

4. “Rejected – See Remarks”:  Do not proceed with work covered by the submittal.  Resubmit 

without delay.  Do not use, or allow others to use, submittals marked “Rejected and 

Resubmit” at the Project Site or elsewhere where work is in progress. 

 

B. Unsolicited Submittals: The Engineer will return unsolicited submittals to the sender without 

action. 

 

PART 2 – PRODUCTS 

 

PART 3 – EXECUTION 

 

END OF SECTION 
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SECTION 01 41 00 

 

REGULATORY REQUIREMENTS 

PART 1 – GENERAL 

 

1.1  SUMMARY 

 

A. Section Includes: 

1. Underground Utilities. 

2. Property Monuments. 

3. Traffic Control. 

4. Permits for Project. 

 

1.2  UNDERGROUND UTILITIES 

 

A. Under the provisions of Wisconsin Statutes, Section 182.0175, all contractors, subcontractors, 

and any firm or individual intending to do work on this Contract shall contact all utility firms in 

the affected area of construction a minimum of three (3) working days prior to beginning 

construction so that affected utilities will be located and marked. 

 

1.3 PROPERTY MONUMENTS 

 

A. Protect iron pipe monuments from movement. 

 

B. The cost of replacement of any monuments moved or destroyed during construction shall be the 

Contractor’s responsibility. 

 

C. Perpetuation of destroyed or moved monuments shall be performed in accordance with state 

statutes by a registered land surveyor. 

 

1.4 TRAFFIC CONTROL 

 

A. Provide traffic control facilities including barricades, signs, lights, warning devices, pavement 

markings, flaggers, etc. 

 

B. Construct and use traffic control facilities in accordance with the U.S. D. O. T. Federal Highway 

Administration’s Manual on Uniform Traffic Control Devices for Streets and Highways. 

 

C. Maintain traffic control devices as required to properly safeguard the public travel through final 

completion, including during periods of suspension of work. 

 

1.5 PERMITS FOR PROJECT 

 

A. The following permits are being obtained by the Owner: 

1. Wisconsin Department of Natural Resources – Water Main Extension 

2. Wisconsin Department of Natural Resources – WRAPP (Storm Water Notice of Intent) 

3. Brown County Lane Closure Permit for the inlet lead repair shown in Exhibit #1.  The City 

will prepare and submit this permit once the construction dates are finalized. 
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B. Any costs associated with violations pertaining to the NOI permit will be the responsibility of the 

Contractor. 

 

PART 2 – PRODUCTS (Not used) 

 

PART 3 – EXECUTION (Not used) 

 

END OF SECTION 
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SECTION 01 71 23 

 

FIELD ENGINEERING 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section Includes: 

1. Engineering Surveys Provided by the Engineer. 

2. Engineering Surveys Provided by the Contractor. 

 

1.2 SUBMITTALS 

 

A. None 

 

PART 2 – PRODUCTS (Not Used) 

 

PART 3 – EXECUTION 

 

3.1 PREPARATION 

 

A. Investigate and verify the existence and location of site improvements, utilities, and other existing 

facilities. 

 

B. Before construction, verity the location of invert elevations at points of connection of sanitary 

sewer, storm sewer, water piping and underground electrical services. 

 

C. Furnish information to the Engineer and the appropriate utility regarding conflicts that are 

necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or 

other utility appurtenances located in or affected by construction. 

 

D. Provide the Engineer two (2) working days advance notification when ready for engineering 

surveys for construction to be provided by the Engineer. 

 

3.2 ENGINEERING SURVEYS TO BE PROVIDE BY THE ENGINEER 

 

A. General 

1. Establish benchmarks for construction as shown on the drawings. 

2. Establish control points as shown on the drawings. 

 

B. Gravity Sewer Systems and Water Distribution Systems 

1. Provide construction reference stakes set for pipe construction location at critical changes in 

horizontal and vertical alignment. 

2. Provide construction stakes for location of pipe at connections. 
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C. New Road Construction 

1. Provide construction slope intercept stakes for horizontal and vertical alignment on each  

side of the road base on each cross section in the cross section sheets for requests received at 

least seventy-two (72) hours before the related work begins. 

2. Provide construction reference stakes for subgrade at a minimum of fifty (50) foot intervals 

and maximum of one-hundred (100) foot intervals on tangents.  Provide construction 

reference stakes for subgrade at twenty-five (25) foot intervals within vertical and horizontal 

curves.  Provide a reference line stake at each location. 

3. Provide construction reference stakes for top of crushed aggregate at a minimum of fifty (50) 

foot intervals and maximum of one-hundred (100) foot intervals on tangents.  Provide 

construction reference stakes for top of crushed aggregate at twenty-five (25) foot intervals 

within vertical and horizontal curves.  Provide a reference or centerline stake. 

 

3.3 ENGINEERING SURVEYS TO BE PROVIDED BY THE CONTRACTOR 

 

A. General 

1. Locate, preserve and protect established construction reference stakes, benchmarks and 

control points. 

2. Locate, preserve and protect property corners and section corner monuments.  If moved or 

destroyed due to Contractor negligence, then replace in accordance with state requirements; 

some of which are referenced in the “Regulatory Requirements”. 

3. Provide additional construction staking as necessary to complete construction based on the 

construction reference stakes provided by the Engineer and the Drawings. 

4. Before beginning with necessary construction staking, verify the information shown on the 

Drawings, in relation to the established construction reference stakes, bench marks, control 

points and property corners.  Notify the Engineer of any discrepancies. 

5. Remove construction reference stakes when directed by the Engineer. 

 

B. Gravity Sewer Systems and Water Distribution Systems 

1. Provide any intermediate construction reference points as required to verify installation at the 

line and grade established and locate appurtenant structures. 

2. Check the line and grade with construction reference stakes at each pipe length. 

 

C. New Road Construction 

1. Provide additional construction reference stakes necessary to establish location and grade in 

accordance with the plans. 

 

END OF SECTION
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SECTION 33 00 02.1 

 

FUSIBLE POLYVINYL CHLORIDE (PVC) PIPE  

 

1.1 SUMMARY 

 

A. Section Includes: 

1. PVC pipe for water main 

 

B. The products described are not installed under this Section. 

 

C. This specification section is a supplemental to the City of De Pere 2012 Standard Specifications 

and Section 33 00 02 Polyvinyl Pipe (PVC) Pipe and Fittings. 

 

D. This material specification covers the requirements of fusible polyvinylchloride pipe, including 

Fusible C-900 and Fusible C-905. 

1.2  REFERENCES 

 

A. American Society for Testing and Materials (ASTM): 

1. D1784 Specification for Rigid Poly (Vinyl Chloride) (PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride)(CPVC) Compounds 

2. D1785 Specifications for Poly (Vinyl Chloride) (PVC) Plastic Pipe 

Schedules 40, 80, and 120 

3. D2152 Test Method for Degree of Fusion of Extruded Poly(Vinyl 

Chloride)(PVC) Pipe and Molded Fittings by Acetone Immersion. 

4. D2241 Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-

Rated Pipe (SDR Series) 

 

B. American Water Works Association (AWWA) 

1. C900 Standard for Polyvinyl Chloride (PVC) Pressure Pipe, 4-inch through 

12-inch for water 

2. C905 Standard for Polyvinyl Chloride (PVC) Water Transmission Pipe, 

Nominal Diameters 14-inch through 36-inch 

3. M23 Manual of Supply Practices PVC Pipe-Design and Installation, 

Second Edition 

 

C. National Sanitation Foundation (NSF) 

1. NSF-14 Plastic Piping System Components and Related Materials 

2. NSF-61 Drinking Water Components-Health Effects 

 

D. PPI 

1. TR-2 PVC Range Composition Listing Qualified Ingredients 
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1.2 SUBMITTALS 

 

A. Submit the following: 

1. Certification of productions date of all materials. 

2. Manufacturer’s certification that the materials delivered were manufactured, sampled, tested, 

and inspected in accordance with this specifications and appropriate referenced standards. 

3. Product data sheet. 

4. Manufacturer’s recommendations for assembly. 

1.4 QUALITY ASSURANCE 

 

A. Make pipe available to the Engineer’s Representative for inspection. 

 

B. Pipe shall be considered defective and will be rejected when: 

1. Pitted or cratered. 

2. Flaking. 

3. Straightness varies more than ½ inch in 10 feet. 

4. Any defect which prevents assembly according to manufacturer’s recommendations. 

5. Not utilized within six months of date of production. 

6. Pipe is not properly marked. 

 

C. Material brands and/or pipe classes shall not be mixed. 

 

D. Pipe Marking – pipe and fittings shall be marked as follows: 

1. Manufacturer’s name, trademark or logo. 

2. Nominal size. 

3. PVC cell classification. 

4. Pipe stiffness designation, dimension ration, or schedule size and pressure class. 

5. ASTM or AWWA specification designation. 

6. National Sanitation Foundation approval (pipe for potable water). 

7. Production date. 

 

E. MANUFACTURER REQUIREMENTS 

1. All piping shall be made from PVC compound conforming to cell classification 12454 per 

ASTM D1784. 

 

F. FUSION TECHNICIAN REQUIREMENTS 

1. Fusion Technician shall be qualified by the pipe supplier to install fusible polyvinylchloride 

pipe.  Qualification shall be current as of the actual date of the fusion performance on the 

project. 

 

G. SPECIFIED PIPE SUPPLIERS 
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1. Fusible polyvinylchloride pipe shall be used as manufactured under the trade names Fusible 

C-900, or Fusible C-905 for Underground Solutions, Inc. or Engineer approved equal. 

1.5 DELIVERY, STORAGE, AND HANDLING 

 

A. Inspect the pipe shipment to identify shifted loads, broken packaging or rough treatment, which 

could be an indication of damage. 

 

B. Unload the pipe in a manner which will not put stress on the pipe or strike anything causing 

damage. 

 

C. Place and store the pipe package units on level ground stacked no more than 8 feet high.  Do not 

store close to heat sources. 

 

D. Store gaskets away from excessive exposure to heat, direct sunlight, ozone, oil or grease. 

 

E. Store Solvent cement in tightly sealed containers away from excessive heat. 

 

F. Handle pipe in a manner to prevent impact blows, abrasion damage, gouging or cutting. 

 

G. When handling pipe in cold weather, provide additional care to prevent damage due to impact.  

Impact strength is reduced in cold weather. 

PART 2 – PRODUCTS 

 

2.1 WATER MAIN 

 

A. Fusible polyvinylchloride pipe for potable water shall conform to AWWA C900, ASSA C905, or 

ASTM D2241, as applicable.  Testing shall be in accordance with the referenced AWWA 

standards for all pipe types.  Pipe shall be marked verifying suitability for potable water service 

per NSF-61 

 

B. Fusible polyvinylchloride pipe shall be extruded with plain ends.  The ends shall be square to the 

pipe and free of any bevel or chamfer.  There shall be no bell or gasket of any kind incorporated 

into the pipe. 

 

C. The pipe shall be manufactured in a standard 40 foot nominal length or custom lengths, unless 

otherwise approved by the Engineer.  

 

D. Pipe shall be blue in color for potable water use. 

 

2.2 FUSION JOINTS 
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A. Unless otherwise specified, fusible polyvinylchloride pipe lengths shall be assembled in the field 

with butt-fused joints. 

 

2.3 FUSIBLE POLYVINYLCHLORIDE SWEEPS OR BENDS 

 

A. Sweeps or bends shall conform to the same sizing convention, diameter, dimensional tolerances 

and pressure class of the pipe being joined by the sweep or bend. 

 

B. Sweeps or bends shall be manufactured from the same fusible polyvinyl chloride pipe being used 

for the installation, and shall have at least two feet of straight section on either end of the sweep 

or bend to allow for fusion of the sweep to the pipe installation.  

 

C. Angles shall not be greater than 22.5 degrees, and shall be used in nominal diameters ranging 

from 4-inch through 16-inch. 

 

PART 3 – EXECUTION 

 

3.1 FUSION PROCESS 

 

A. Pipe shall be handled in a safe and non-destructive manner before, during, and after the fusion 

process and in accordance with this specification and the pipe supplier’s guidelines. 

 

B. Pipe shall be fused by a qualified fusion technician. 

 

C. Pipe supplier’s procedures shall be followed at all times during fusion procedures. 

 

D. Each fusion shall be recorded and logged by an approved electronic monitoring device (data 

logger) connected to the fusion machine, which utilizes a current version of the pipe suppliers 

recommended and compatible software. 

 

E. Only appropriately sized and outfitted fusion machines that have been approved by the pipe 

supplier shall be used for the fusion process.   

 

3.3  GENERAL INSTALLATION 

 

A. Installation guidelines from the pipe supplier shall be followed for all installations. 

 

B. The Pipe shall be installed in a manner so as not to exceed the recommended bending radius 

guidelines. 

 

C. Where pipe is installed by pulling in tension, the recommended maximum safe pulling force, 

established by the pipe supplier, shall not be exceeded. 

 

END OF SECTION 
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SECTION 33 00 05 

 

DOUBLE AND TRIPLE WALLED POLYPROPYLENE PIPE 

 

PART 1 – GENERAL 

 

1.1 SUMMARY 

 

A. Section Includes: 

1. Double walled polypropylene pipe for mainline gravity storm sewer. 

2. Triple walled polypropylene pipe for mainline gravity storm sewer. 

 

B. The products described are not installed under this Section. 

1.2  REFERENCES 

 

A. American Society for Testing and Materials (ASTM): 

1. D3212 Standard Specification for Joints for Drain and Sewer Plastic Pipes Using 

Flexible Elastomeric Seals 

2. F477 Standard Specification for Elastomeric Seals (Gaskets) for Joining Plastic Pipe 

3. F2736 Standard Specification for 6 to 27 in. (152 To 762 mm) Polypropylene (PP) 

Corrugated Single Wall Pipe And Double Wall Pipe 

4. F2764 Standard Specification for 30 to 60 in. [750 to 1500 mm] Polypropylene (PP) 

Triple Wall Pipe and Fittings for Non-Pressure Sanitary Sewer Applications 

 

1.3  SUBMITTALS 

 

A. Submit the following: 

1. Certification of productions date of all materials. 

2. Manufacturer’s certification that the materials delivered were manufactured, sampled, tested, 

and inspected in accordance with this specifications and appropriate referenced standards. 

3. Product data sheet. 

4. Manufacturer’s recommendations for assembly. 

1.4 QUALITY ASSURANCE 

 

A. Make pipe available to the Engineer’s Representative for inspection. 

 

B. Pipe shall be considered defective and will be rejected when: 

1. Pitted or cratered. 

2. Flaking. 

3. Straightness varies more than ½ inch in 10 feet. 

4. Any defect which prevents assembly according to manufacturer’s recommendations. 

5. Not utilized within twelve months of date of production. 

6. Pipe is not properly marked. 
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C. Material brands and/or pipe classes shall not be mixed. 

 

D. Pipe Marking – pipe and fittings shall be marked as follows: 

1. Manufacturer’s name, trademark or logo. 

2. Nominal size. 

3. Pipe stiffness designation, dimension ration, or schedule size and pressure class. 

4. ASTM specification designation. 

5. Production date. 

1.5 DELIVERY, STORAGE, AND HANDLING 

 

A. Inspect the pipe shipment to identify shifted loads, broken packaging or rough treatment, which 

could be an indication of damage. 

 

B. Unload the pipe in a manner which will not put stress on the pipe or strike anything causing 

damage. 

 

C. Place and store the pipe package units on level ground stacked no more than 8 feet high.  Do not 

store close to heat sources. 

 

D. For onsite gasket installation on pipe, store gaskets away from excessive exposure to heat, direct 

sunlight, ozone, oil or grease. 

 

E. For gaskets installed on the pipe offsite, keep the protective wrap on gaskets until installation. 

 

F. Handle pipe in a manner to prevent impact blows, abrasion damage, gouging or cutting. 

 

G. When handling pipe in cold weather, provide additional care to prevent damage due to impact.   

PART 2 – PRODUCTS 

 

2.1 NON-PRESSURE RATED PIPE 

 

A. Mainline Gravity Sewer and Sewer Services 

1. Pipe fittings and repair couplings shall be manufactured and tested in accordance with the 

following standards: 

a. Sizes 8 inch through 27 inch and depths up to 20 feet:  ASTM F2736, PSM SDR-35 PVC 

b. Sizes 30 inch through 60 inch and depths up to 20 feet:  ASTM F2764, PS46 PVC, T-1 

minimum cell classification 

2. Pipe shall have a minimum pipe stiffness of 46 PSI. 

3. Minimum height of cover to the top of pipe to the existing elevation or proposed finished 

elevation (whichever is less) shall be two feet. 

4. Elastomeric Gaskets:  Conform with ASTM F477 

5. Elastomeric Joints: Conform with ASTM D3212 
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6. Solvent Weld Joints:  Not permitted. 

B. Sewer Services 

1. 4” and 6” pipe shall be Schedule 40 PVC and conform to section 33 00 02, Polyvinyl 

Chloride (PVC) Pipe and Fittings. 

2. Branch laterals shall be designed to accept SDR 35. 

 

2.2 DEFLECTION TEST REQUIREMENTS 

 

A. Deflection testing procedures shall conform to Section 01 45 23 10, Testing and Inspection of 

Pipeline and Appurtenances. 

 

B. The following table shall be used for the mandrel setting for Polypropylene Pipe: 

 

Table 1 

SaniTite HP Recommended Mandrel Settings 

 

Pipe Type Pipe Diameter  

 

 (Inches) 

Minimum Inside 

Diameter  

(Inches) 

Inside Diameter 

With 5% 

Deflection 

(Inches) 

D
u
al

 W
al

l 

12 11.90 11.31 

15 14.85 14.11 

18 17.93 17.03 

21 20.79 19.75 

24 23.90 22.71 

30 29.79 28.30 

T
ri

p
le

 W
al

l 30 29.62 28.14 

36 35.40 33.63 

42 41.31 39.24 

48 47.31 44.94 

60 59.30 56.34 

 

END OF SECTION 
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