Weekly Project Status

Anticipated Construction for the Week of Monday, July 18, 2022

The purpose for the document is to provide a brief update on the anticipated weekly activities on the construction projects occurring in the City.

Project 21-16 – Mystic Creek Subdivision Construction

Contractor – Kruczek Construction, Inc.

Overall Project Description – Project is new construction of a subdivision on the west side of the Ashwaubenon Creek across from Southwest Park.

Weekly Update:

Utility work will be occurring in the subdivision on the following streets:

- Adrienne Court from Creeksedge Way to the southern cul-de-sac
- Beasle Court from N. Stellita Circle to the western cul-de-sac
- Creeksedge Way from Town of Lawrence to N. Stellita Circle
- Meyer Way from French Road to N. Stellita Circle
- N. Stellita Circle from French Road to S. Stellita Circle
- S. Stellita Circle from Meyer Way to N. Stellita Circle

Project 22-01 – Sewer and Water Relay and Street Resurfacing

Contractor – Jossart Brothers Inc.

Overall Project Description – Project involves water main and services relay, sanitary lateral relay and storm sewer relay/construction. Additional work includes curb and gutter repair, and pulverizing/milling and resurfacing the asphaltic concrete pavement.

Weekly Update:

- Sixth Street from Seventh Street to Lande Street – City utility work is complete. WPS is renewing gas main.
- Seventh Street from Meadow View Lane to Westwood Drive – City utility work is complete. WPS is renewing gas main.

Project 22-03 – Sewer Lining

Contractor – Visu-Sewer

Overall Project Description – Project involves internal lining of sanitary sewer at various locations around the City.

The majority of the work has very little impact during construction with trucks parked in the center of the street during lining.
**Weekly Update:**

At the time of this construction update, staff has not received an update on the streets being lined next week.

**Project 22-04 – Alley Reconstruction – Alley between Reid and Main from Fifth to Fourth Street**

Contractor – Peters Concrete Inc.

Overall Project Description – Project involves sanitary lateral relay, storm sewer main and lateral installation, and alley reconstruction/streetscaping.

**Weekly Update:**

- Utility work will be completed this week. Street excavation is scheduled to start this week. The alley will be closed to through traffic during construction.

**Project 22-14 – Commerce Drive Utility and Street Extension**

Contractor – Peters Concrete Inc.

Overall Project Description – Project is new construction and the extension of Commerce Drive. The project involves sanitary sewer, water main and storm sewer construction along with street excavation and gravel road base installation.

**Weekly Update:**

- Commerce Drive – Existing end to Rockland Road – **Street excavation and gravel base course placement will be occurring this week.**

**Work by Others**

**Brown County – CTH F-18 Scheuring Road - Lawrence Drive to Suburban Drive**

Contractor – Vinton Construction Inc.

Project involves extensive concrete pavement replacement in the corridor. Traffic will be detoured at various stages onto Fortune Avenue and Matthew Drive.

- Currently the outside lanes are closed to traffic. Brown County will be closing eastbound traffic from Thursday, July 21st at 6 am to Friday July 22nd at 6 pm. The detour will be Lawrence Drive to Fortune Avenue to Venture Avenue to E. Matthew Drive to Scheuring Road. There will be a four way stop on American Boulevard and Fortune Avenue during that time. This is weather dependent.
- Updates will be provided by Brown County at: [https://www.browncountywi.gov/departments/highway/general-information/construction-projects/](https://www.browncountywi.gov/departments/highway/general-information/construction-projects/)
Green Bay Metropolitan Sewerage District (GBMSD) - Ninth Street Interceptor Lining

Contractor – Michels Construction

Project involves sewer lining of the Ninth Street interceptor along the west side of the Canadian National railroad tracks from 2300 feet south of Scheuring Road to the north side of Scheuring Road. There will be bypass lines extending in City right of way on Terry Lane and Brown County right of way across Scheuring Road.

Weekly Update:

Sewer lining is continuing. The bypass pumping will be modified this week and include bypass pumping across Scheuring Road.