
Weekly Project Status 
Anticipated Construction for the Week of Monday, April 20, 2026 

 

The purpose of the document is to provide a brief update on the anticipated weekly activities on the 
construction projects occurring in the City. 
 
Project 25-06 – Concrete Street Repairs 
 
Contractor – Somers Construction Company, Inc. 
 
Overall Project Description – Project involves concrete rehabilitation and colored concrete sealing around the 
city. 
 
The work on American Boulevard was delayed in 2025 due to the closure of the Southbridge and Lawrence 
Drive intersection by Brown County.  The closure created additional traffic on American Boulevard. 
 
Weekly Update: 
 

• American Boulevard from Biotech Way to Richco Court. - Concrete patching will continue.  One lane of 
traffic will be maintained in each direction. 

 
Project 25-17 – I41 Utility Relocation 

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves relocating sanitary sewer and water main at the I41 interchange 
and Innovation Court in preparation for the WisDOT road construction. 

Weekly Update: 
 
Water main work will continue this week.  Innovation Court will remain open during construction, with 
minor delays to traffic when crossing the street with utilities.  
 
Project 26-04 – Ontario Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 
reconstruction on the following streets: 

Weekly Update: 
 

• Ontario Street – George Street to Ridgeway Boulevard – Utility work is to start on Monday. 

• Franklin Street – Erie Street to Ontario Street – Utility work will be concentrated on Ontario Street at 
this time. 

Streets will be closed to through traffic throughout construction. 
 

I41/CTH GV Interchange Work – Wisconsin Department of Transportation 
 
French Road will now remain closed while the new interchange is being constructed.  


