
Weekly Project Status 

Anticipated Construction for the Week of Monday, April 27, 2026 
 

The purpose of the document is to provide a brief update on the anticipated weekly activities on the construction 

projects occurring in the City. 

 

Project 25-04 – American Boulevard Utility Extension 

 

Contractor – PTS Contractors, Inc. 

 

Overall Project Description – Project involves the extension of utilities and street grading and gravelling for American 

Boulevard from the cul de sac south of Garroman Drive to the southerly City limits. 

 

There will be minimal impacts to traffic, excluding a storm crossing of Garroman Drive, which will require a one-day 

closure in the future. 

 

Weekly Update: 

 

• Site grading will continue.  Utility construction may occur toward the end of the week. 

 

Project 25-06 – Concrete Street Repairs 

 

Contractor – Somers Construction Company, Inc. 

 

Overall Project Description – Project involves concrete rehabilitation and colored concrete sealing around the city. 

 

The work on American Boulevard was delayed in 2025 due to the closure of the Southbridge and Lawrence Drive 

intersection by Brown County.  The closure created additional traffic on American Boulevard. 

 

Weekly Update: 

 

• American Boulevard from Biotech Way to Richco Court - Concrete patching will continue.  One lane of traffic 

will be maintained in each direction. 

 

• Broadway Avenue between Franklin and Fulton Street – Broadway Avenue will be reduced to one lane in each 

direction for a concrete patch due to a water main break. 

 

Project 25-17 – I41 Utility Relocation 

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves relocating sanitary sewer and water main at the I41 interchange 

and Innovation Court in preparation for the WisDOT road construction. 

Weekly Update: 
 
Final water main connections will occur Saturday, April 25th.  All work will be substantially complete after that. 



Project 26-04 – Ontario Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction on the following streets: 

Weekly Update: 
 

• Ontario Street – George Street to Ridgeway Boulevard – Utility work will continue. 

• Franklin Street – Erie Street to Ontario Street – Utility work will be concentrated on Ontario Street at this time. 

Streets will be closed to through traffic throughout construction. 
 
Project 26-05 – Sidewalk and Curb Repairs 

 

Contractor – Al Dix Concrete, Inc. 

 

Overall Project Description – Project involves miscellaneous sidewalk and curb work throughout the City.  The sidewalk 
repair area being completed this year is on the west side of the Fox River in an area bounded by Grant Street on the 
north, the CN Railroad tracks on the east, Scheuring Road on the south,  and western city limits. 
 
The project also includes sidewalk gaps ordered in by the City and some park improvements. 
 
Weekly Update: 
 
The project will start this week with sidewalk improvements in some of the parks, including the addition of sidewalk 
at the Nelson Pavilion.  There are no traffic impacts. 
 

I41/CTH GV Interchange Work – Wisconsin Department of Transportation 

 

French Road will now remain closed while the new interchange is being constructed.  The anticipated date for opening 

the roundabout connecting French Road back to Southbridge Road is Memorial Day weekend. 

 

 


