
Weekly Project Status 

Anticipated Construction for the Week of Monday, May 25, 2026 
 

The purpose of the document is to provide a brief update on the anticipated weekly activities on the construction 

projects occurring in the City. 
 

Project 25-04 – American Boulevard Utility Extension 
 

Contractor – PTS Contractors, Inc. 

 

Overall Project Description – Project involves the extension of utilities and street grading and gravelling for American 

Boulevard from the cul de sac south of Garroman Drive to the southerly City limits. 

 

There will be minimal impacts to traffic, excluding a storm crossing of Garroman Drive, which will require a one-day 

closure in the future. 
 

Weekly Update: 
 

• Site grading will continue and storm sewer construction will continue.  There are no traffic impacts this week. 
 

Project 25-11 – Redevelopment Street and Utility Construction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves utility and street reconstruction for redevelopment at the following 

locations: 

Weekly Update: 
 

• Williams Street – Wisconsin Street to Michigan Street - Work is scheduled to start the week of June 1st. 

• Wisconsin Street – James Street to Williams Street – Work is scheduled to start the week of June 1st.  

Project 26-01 – Sewer and Water Relay and Street Resurfacing  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction or resurfacing on the following streets: 

Weekly Update: 
 

• Georgia Drive – Cook Street to northern cul-de-sac – No work is scheduled this week. 

• Lebrun Street – McCastlen Street to East River Drive - No work is scheduled this week. 

• Lee Avenue – Amhart Drive to Helena Street - No work is scheduled this week. 

• Marsh Street – Fourth Street to Third Street – Utility work will start on Wednesday, May 20. 

• Pennings Avenue – Amhart Drive to Helena Street – No work is scheduled this week. 

• S. Sixth Street – Lande Street to Helena Street – Work is scheduled to start the week of June 1st.  The street will 

reopen to through traffic until June 5th. 

Streets will be closed to through traffic throughout construction. 



Project 26-04 – Ontario Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction on the following streets: 

Weekly Update: 
 

• Ontario Street – George Street to Ridgeway Boulevard – Utility work will continue. 

• Franklin Street – Erie Street to Ontario Street – Utility work will continue 

Streets will be closed to through traffic throughout construction. 
 
Project 26-13 – Crackfilling 

 

Contractor – Asphalt Seal and Repair 

 

Overall Project Description – Project involves routing (widening) existing cracks and sealing.  Work is being performed at 

various streets around the City.  Traffic impacts are minimal. 

 

Weekly Update: 

 

Crackfilling will continue this week. 

 

I41/CTH GV Interchange Work – Wisconsin Department of Transportation 

 

French Road will now remain closed while the new interchange is being constructed.  The anticipated date for opening 

the roundabout connecting French Road back to Southbridge Road is Memorial Day weekend. 

 

Grant Street/CTH EE Resurfacing – Brown County Highway Department 

 

Grant Street is scheduled for milling on Thursday, May 26 and subsequently resurfaced on Wednesday and Thursday 

May 27 and 28. The roadway will be narrowed down to one lane, and Brown County will use flaggers to allow traffic to 

pass. 


