
Weekly Project Status 

Anticipated Construction for the Week of Monday, June 8, 2026 
 

The purpose of the document is to provide a brief update on the anticipated weekly activities on the construction 

projects occurring in the City. 
 

Project 25-04 – American Boulevard Utility Extension 
 

Contractor – PTS Contractors, Inc. 
 

Overall Project Description – Project involves the extension of utilities and street grading and gravelling for American 

Boulevard from the cul-de-sac south of Garroman Drive to the southerly City limits. 
 

There will be minimal impacts to traffic, excluding a storm crossing of Garroman Drive, which will require a one-day 

closure in the future. 
 

Weekly Update: 
 

• Site grading will continue.  There are no traffic impacts this week. 
 

Project 25-11 – Redevelopment Street and Utility Construction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves utility and street reconstruction for redevelopment at the following 

locations: 

Weekly Update: 
 

• Williams Street – Wisconsin Street to Michigan Street – Street excavation and base course placement is 

scheduled this week. 

• Wisconsin Street – James Street to Williams Street – Street excavation and base course placement is scheduled 

this week. 

Project 26-01 – Sewer and Water Relay and Street Resurfacing  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction or resurfacing on the following streets: 

Weekly Update: 
 

• Georgia Drive – Cook Street to northern cul-de-sac – No work is scheduled this week. 

• Lebrun Street – Mc Castlen Street to East River Drive - No work is scheduled this week. 

• Lee Avenue – Amhart Drive to Helena Street - No work is scheduled this week. 

• Marsh Street – Fourth Street to Third Street – Utility work will continue this week. 

• Pennings Avenue – Amhart Drive to Helena Street – No work is scheduled this week. 

• S. Sixth Street – Lande Street to Helena Street – Storm sewer work will start this week. 

Streets will be closed to through traffic throughout construction. 



Project 26-03 – Sewer Lining 

 

Contractor – Visu-Sewer Inc. 

 

Overall Project Description – Project involves rehabilitating sewer by installed a cured in place liner in the existing pipe.  
Traffic impacts will occur during the pipe lining process. 
 

Weekly Update: 
 

Cleaning and sewer pretelevising in preparation for sewer lining work will begin throughout the City. 
 

Project 26-04 – Ontario Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction on the following streets: 

Weekly Update: 
 

• Ontario Street – George Street to Ridgeway Boulevard – Utility work will continue. 

• Franklin Street – Erie Street to Ontario Street – Utility work will continue 

Streets will be closed to through traffic throughout construction. 
 

Project 26-11 – Merrill Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer lateral, storm sewer lateral, and water service relay 

and street reconstruction on the following streets: 

Weekly Update: 
 

• Merrill Street from S. Broadway Street to S. Erie Street – Roadway basecourse replacement is scheduled for this 

week.  Roadway is closed to thru traffic. 

• Alley from Merrill Street to Chicago Street between S. Huron Street and S. Erie Street – No work is anticipated. 

• Alley from Bolles Street to Merrill Street between S. Superior Street and S. Huron Street – No work is 

anticipated. 

I41/CTH GV Interchange Work – Wisconsin Department of Transportation 

 

French Road will now remain closed while the new interchange is being constructed.  The anticipated date for opening 

the roundabout connecting French Road back to Southbridge Road is Memorial Day weekend. 

 

Grant Street/CTH EE Resurfacing – Brown County Highway Department 

 

Grant Street is scheduled for milling on Tuesday, June 9th and subsequently resurfaced on Wednesday and Thursday 

June 10th and 11th. The roadway will be narrowed down to one lane, and Brown County will use flaggers to allow traffic 

to pass. 


