
Weekly Project Status 

Anticipated Construction for the Week of Monday, August 31, 2026 
 

The purpose of the document is to provide a brief update on the anticipated weekly activities on the construction 

projects occurring in the City. 

 

Project 25-11 – Redevelopment Street and Utility Construction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves utility and street reconstruction for redevelopment at the following 

locations: 

Weekly Update: 
 

• Williams Street – Wisconsin Street to Michigan Street – Will be opened next week. 

• Wisconsin Street – James Street to Williams Street – Will be opened next week. 

Project 26-01 – Sewer and Water Relay and Street Resurfacing  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction or resurfacing on the following streets: 

Weekly Update: 
 

• Georgia Drive – Cook Street to northern cul-de-sac – Paving preparation is scheduled.  Paving may occur 

toward the end of the week. 

• Lebrun Street – Mc Castlen Street to East River Drive - No work is scheduled this week. 

• Lee Avenue – Amhart Drive to Helena Street – Utility work will continue. 

• Marsh Street – Fourth Street to Third Street – Completed. 

• Pennings Avenue – Amhart Drive to Helena Street – Street grading will be completed.  Concrete work is 

scheduled to start the week of September 9th.   

Streets will be closed to through traffic throughout construction. 
 
Project 26-02 – Concrete Street Paving  

Contractor – Vinton Construction. 

Overall Project Description – Project involves concrete street construction at the following locations: 

Weekly Update:  

• American Boulevard – Garroman Drive to South City Limits – Street lights need to be installed.  Landscaping 

needs to be finished. 

• Sixth Street – Lande Street to Helena Street – Work will be completed this week.   

 

 



Project 26-04 – Ontario Street Reconstruction  

Contractor – Kruczek Construction, Inc. 

Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 

reconstruction on the following streets: 

Weekly Update: 
 

• Ontario Street – George Street to Ridgeway Boulevard – Asphalt paving is scheduled.  We anticipate the street 

to be opened by the end of the week.    

• Franklin Street – Erie Street to Ontario Street – Asphalt paving is scheduled.  We anticipate the street to be 

opened by the end of the week. 

Project 26-05 – Sidewalk and Curb Repairs 

Contractor – Al Dix Concrete, Inc. 

 

Overall Project Description – Project involves miscellaneous sidewalk and curb work throughout the City.  The sidewalk 
repair area being completed this year is on the west side of the Fox River in an area bounded by Grant Street on the 
north, the CN Railroad tracks on the east, Scheuring Road on the south, and the western city limits. 
 
The project also includes sidewalk gaps ordered in by the City and some park improvements. 
 
Weekly Update: 
Concrete work is scheduled around the City. 
 
 
Project 26-06 – Concrete Street Repairs  

Contractor – Highway Landscapers. 

Overall Project Description – Project involves concrete repairs and patching at the following streets: 

Weekly Update: 
 

• Grant Street – Fifth Street to Fourth Street – COMPLETED. 

• Ridgeway Boulevard – Broadway Street to Webster Avenue – Concrete work is scheduled this week.  One lane 

of traffic will be maintained in each direction. 

Project 26-07 – Curb Repair and Street Resurfacing 

 

Contractor – MCC, Inc. 

 

Overall Project Description – Project involves spot utility repairs, spot curb and gutter repairs and asphalt resurfacing or 
pulverize and paving of the below listed streets. 
 
Weekly Update: 
 

• Old Plank Road from Rockland Road to STH 32/57 – Completed. 

• Cornelius Martin Court – Old Plank Road to Cul de sac – Completed. 

• Rock River Court – East River Drive to Cul de Sac – Asphalt paving is scheduled this week. 



• Pigeon Court – East River Drive to Cul de sac – Asphalt paving is scheduled this week. 

• Rush Court – East River Drive to Cul de sac – Completed  

• Nick Lane – Lemon Lane to Cul de sac – Asphalt paving is scheduled this week. 

• Samantha Street – Stock Lane to Meneau Drive – Asphalt paving is scheduled this week. 
 

Project 26-17 – Kingston Preserve Phase II Construction 

 

Contractor – Advance Construction, Inc. 

 

Overall Project Description – Project is new construction of a subdivision west of Lawrence Drive, north of Honeysuckle 

Circle and south of Employers Boulevard.  Work includes the following streets: 

• Everett Drive from 400 feet north of Honeysuckle Court to Preserve Court 

• Preserve Court from Cul de Sac to Employers Boulevard 

• Employers Boulevard at Preserve Court 

• Grading and pond construction in The Kingston Preserve First Addition.  
 

Weekly Update: 

 

Concrete work is scheduled. 

 

There are no impacts to traffic. 

 

I41/CTH GV Interchange Work – Wisconsin Department of Transportation 

 

Generations Boulevard (CTH GV) will be opened from the Innovation Court roundabout to Lawrence Drive by the end 

of the week.   

 

CTH EE (Grant Street) Pavement Rehabilitation – Brown County 

 

CTH EE (Grant Street) is now open at the Ninth Street roundabout, allowing north-south traffic on Ninth Street.  Grant 

Street, between Lawrence Drive and Ninth Street, will be closed into mid-September. 

 


