
Weekly Project Status 
Anticipated Construction for the Week of Monday, September 14, 2026 

 
The purpose of the document is to provide a brief update on the anticipated weekly activities on the construction 
projects occurring in the City. 
 
Project 26-01 – Sewer and Water Relay and Street Resurfacing  
 
Contractor – Kruczek Construction, Inc. 
 
Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 
reconstruction or resurfacing on the following streets: 

 
Weekly Update: 

 Georgia Drive – Cook Street to northern cul-de-sac – Completed. 
 Lebrun Street – Mc Castlen Street to East River Drive - No work is scheduled this week. 
 Lee Avenue – Amhart Drive to Helena Street – Utility work will wrap up this week.   
 Marsh Street – Fourth Street to Third Street – Completed. 
 Pennings Avenue – Amhart Drive to Helena Street – No work scheduled.   

 
Streets will be closed to through traffic throughout construction. 
 
Project 26-02 – Concrete Street Paving 
  
Contractor – Vinton Construction. 
 
Overall Project Description – Project involves concrete street construction at the following locations: 

 American Boulevard – Garroman Drive to South City Limits – Street lights need to be installed.  Landscaping 
needs to be finished. 

 Sixth Street – Lande Street to Helena Street – Pavement markings to be finished.   
 
Project 26-04 – Ontario Street Reconstruction  
 
Contractor – Kruczek Construction, Inc. 
 
Overall Project Description – Project involves sanitary sewer, storm sewer, and water main relay and street 
reconstruction on the following streets: 
 
Weekly Update: 

 Ontario Street – George Street to Ridgeway Boulevard – Asphalt paving is scheduled.  We anticipate the street 
to be opened by the end of the week. 

 Franklin Street – Erie Street to Ontario Street – Asphalt paving is scheduled.  We anticipate the street to be 
opened by the end of the week. 

 
 



Project 26-05 – Sidewalk and Curb Repairs 
 
Contractor – Al Dix Concrete, Inc. 
 
Overall Project Description – Project involves miscellaneous sidewalk and curb work throughout the City.  The sidewalk 
repair area being completed this year is on the west side of the Fox River in an area bounded by Grant Street on the 
north, the CN Railroad tracks on the east, Scheuring Road on the south, and the western city limits. 
 
The project also includes sidewalk gaps ordered in by the City and some park improvements. 
 
Weekly Update: 
 
Concrete work is scheduled around the City. 
 
Project 26-06 – Concrete Street Repairs  
 
Contractor – Highway Landscapers. 
 
Overall Project Description – Project involves concrete repairs and patching at the following streets: 

 Grant Street – Fifth Street to Fourth Street – COMPLETED. 
 Ridgeway Boulevard – Broadway Street to Webster Avenue – Concrete work will continue.  One lane of traffic 

will be maintained in each direction. 
 
Project 26-07 – Curb Repair and Street Resurfacing 
 
Contractor – MCC, Inc. 
 
Overall Project Description – Project involves spot utility repairs, spot curb and gutter repairs and asphalt resurfacing or 
pulverize and paving of the below listed streets. 
 
Weekly Update: 

 Old Plank Road from Rockland Road to STH 32/57 – Completed. 
 Cornelius Martin Court – Old Plank Road to Cul de sac – Completed. 
 Rock River Court – East River Drive to Cul de Sac – Should be completed on September 11th. 
 Pigeon Court – East River Drive to Cul de sac – Should be completed on September 11th.  
 Rush Court – East River Drive to Cul de sac – Completed  
 Nick Lane – Lemon Lane to Cul de sac – Asphalt paving is scheduled this week. 
 Samantha Street – Stock Lane to Meneau Drive – Asphalt paving is scheduled this week. 

 
Project 26-08 – Manhole Rehabilitation 
 
Contractor – Visu-Sewer, LLC 
 
Overall Project Description – Project consists of the internal spray-lining of sanitary sewer manholes, primarily along 
within an easement running along the Fox River.  Work is primarily focused on St. Norbert Campus north to the City 
limits. 



Weekly Update: 
 
Manhole lining within the SNC campus is scheduled.  There are no impacts to traffic. 
 
Project 26-17 – Kingston Preserve Phase II Construction 
 
Contractor – Advance Construction, Inc. 
 
Overall Project Description – Project is new construction of a subdivision west of Lawrence Drive, north of Honeysuckle 
Circle and south of Employers Boulevard.  Work includes the following streets: 

 Everett Drive from 400 feet north of Honeysuckle Court to Preserve Court 
 Preserve Court from Cul de Sac to Employers Boulevard 
 Employers Boulevard at Preserve Court 
 Grading and pond construction in The Kingston Preserve First Addition.  

 
Weekly Update: 
 
Concrete work will continue. 
 
There are no impacts to traffic. 
 
CTH EE (Grant Street) Pavement Rehabilitation – Brown County 
 
CTH EE (Grant Street) is now open at the Ninth Street roundabout, allowing north-south traffic on Ninth Street.  Grant 
Street, between Lawrence Drive and Ninth Street, will be closed into mid-September. 
 


